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Section 1. INTRODUCTION 

 

1.1. Background to the project 

 
Ķemeri National Park is a newly‐established (1997) nature conservation area in Latvia, comprising 

380 km2 of diverse habitats of EU priority such as mire woods, black alder swamps, raised bogs, 

rich  fens  etc. About  a  half  of  the  territory  (19,500  ha)  is  directly  targeted  by  the  project.  The 

territory  of  the  park  and  the  project  area  host  rich  populations  of  species  listed  in  the  Bern 

Convention and EC Birds and Habitats Directives, e.g., Crex crex, Aquila pomarina, Porzana porzana, 

Cypripedium  calceolus,  Lynx  lynx,  Canis  lupus  etc.  The  lake  Kaņieris  is  designated  as  an 

internationally  important  wetland  under  Ramsar  Convention  and  is  an  important  site  for 

migratory and nesting bird species. Ķemeri National Park is an Important Bird Area and CORINE 

site. The area holds about 30 habitats of Community importance listed in the Bern Convention and 

EC Habitats Directive. Due to such a high biodiversity, Ķemeri National Park will be proposed for 

designation as a potential NATURA 2000 site because it meets all its criteria. Whole area of Ķemeri 

National  Park would  be  proposed  for  designation  as  internationally  important wetland  under 

Ramsar convention. 

In  2000‐2001, with  the  support  from  the Danish  Environmental  Protection Agency,  the 

nature protection (management) plan for the park was elaborated and its practical implementation 

was  be  necessary.  This  LIFE  project  will  be  the  first  step  toward  implementation  of  the 

management  plan  through  specific management measures  related  to  the  on‐site  protection  of 

valuable wetland areas within  the park. At  the  same  time  should be  recognised  that  the nature 

protection plan is not detailed and numerous issues have to be developed while implementing this 

project. 
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Section 2. SUMMARY 

 

2.1. Summary of the activities during the report period 
 

Project “Conservation of wetlands in Ķemeri National Park, Latvia” was launched in September 

2002. Project team was employed and started to work in December 2002. Project office and 

necessary equipment was purchased until August 2003. Until 1st of March 2004 there were spent 

some 18% of project financing (in calculations used exchange rate of European Central Bank, 1st 

March 2004). 

 

Latvia and especially vicinities of Riga since the writing of the project have changed very much, 

sometimes to the benefit of project (upcoming agro‐environmental subsidies to farmers) 

sometimes to the harm (multiple increase in land prices). Numerous unexpected changes have 

slowed down several project activities, mainly – different design activities. Many of project 

activities have required serious reconsiderations and adjustments. These reconsiderations and 

adjustments are done now, in March 2004 and are presented in this report. 

 

Most of design activities have been started. The most complicated design activities – Slampe river 

renaturalisation (action C.3.) and Great Kemeri Bog renaturalisation activities (action C.2.) are 

completed and are undergoing necessary approval procedures. 

 

Several activities have been started, including recurring managament activities, building of fence, 

discussions with local farmers and leasing th land, purchase of land and other activities. 

 

Detailed description of the activities, including modifications and delays are described in the 

following sections. Any additional information to the description of activities, such as pictures, 

copies of contracts, maps etc. is attached in Appendixes. 
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2.2. Summary table of activities 
 

Number 

of action 

Action  Time plan  Status 

A.1.  Hydrological and engineering investigations  Dec 20002 ‐  Sep 

2005 

In progress 

A.2.   Call for tender for construction works  May 2004 – Dec 

2004 

Not started 

B.1.  Land purchase  Dec 2002 – Mar 

2005 

In progress 

C.1.  Restoration of meteorological (hydrological) field 

station for monitoring purposes 

Sep 2004 – Sep 2005  Not started 

C.2.   Blocking drainage ditches and ensuring access to the 

bog surroundings after raising water level 

Jul 2004 – Jul 2005  Not started 

C.3.   Restoring natural riverbed of the Slampe River  Aug 2004 – Nov 

2004 

Not started 

C.4.   Building the fish migration way at the sluice by the 

lake Kanieris 

Apr 2004 – Dec 

2004 

Design started 

C.5.  Lowering the level of dry land of 4 artificial islands 

on lake Kanieris 

Oct 2004 – Dec 

2004 

Not started 

C.6.  Natural grazing of the floodplain meadows by the 

Lielupe and Slampe rivers 

Mar 2004 – Jul 2005  Started building of fences 

C.7.  Aerial photography of the territory  Mar 2003 – Sep 

2005 

Aerial photographs made, 

postprocessing ongoing 

D.1.   Removing reed and scrubs in the area of 66 ha of 

meadows and calcareous fens 

Each year Jul ‐ Oct  In year 2003 done in Aug – 

Sep 

D.2.   Mowing the hay in the area of 140 ha of meadow  Each year Jul – Sep  In year 2003 done in Aug – 

Sep 

D.3.   Remove reed and scrubs from the islands on the lake 

Kanieris 

Dec 2002 – Sep 

2005 

On‐going since Dec 2002 

D.4.   Water level and regulation by the sluice at the lake 

Kanieris 

Dec 2004 ‐ Dec 2005  Not started 

E.1.   Creating a home page of the park and the project  Jul 2003 – Dec 2005  On‐going, project 

homepage prepared 

E.2.  Preparing the layman’s report  Oct 2005 – Dec 

2005 

Not started 

E.3.   Producing a video for visitors of the information 

centre about nature conservation and rare and 

endangered species in the park 

Jan 2003 – Sep 2005  On‐going, company 

contracted  

E.4.   Producing CD with info on the park and the project  May 2005 – Dec 

2005 

Not started 

E.5.   Establishing a management center at the lake 

Kanieris 

Sep 2004 – Mar 

2005 

Not started 

E.6.   Establishing a field station near river Lielupe  Sep 2004 – Mar 

2005 

Not started 

E.7.  Media work  Dec 2002 – Dec 

2005 

On‐going 

F.1.  Establishment of project office and administration  Sep 2002 – Aug 

2003 

Done 

F.2.   Project administration  Sep 2002 – Dec 

2005 

On‐going 

F.3.  Project monitoring  Jan 2003 – Dec 2005  On‐going 
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2.3. Milestones during report period and checklist of identifiable products 
 

2.3.1. SUMMARY OF PROJECT MILESTONES 

 

Milestone  Number 

of action 

Initially planned  Accomplished 

Project office arranged  F1  September 2002  Yes, December 2002 

Project staff contracted  F1  December 2002  Yes, December 2002 

Technical investigations finished  A1  April 2003  Planned in June 2004 

Call for Tender announced  A2  May 2003  Planned to announce 

in May – August 2004 

Meadows fenced  C6  September 2003  Planned in May 2004  

Management centre at the lake 

established 

E5  December 2003  Planned in December 

2004 

Sluice reconstructed  C4  December 2003  Planned in December 

2004 

Slampe River meandered  C3  September 2004  Planned in 

November 2004 

Level of 4 artificial islands on the 

lake Kanieris is decreased 

C5  September 2004  Planned in December 

2004 

Meteorological station renovated  C1  December 2004  Changed scope of the 

works, monitoring 

system established by 

February 2005 

Field station by river Lielupe built  E6  December 2004  Planned in December 

2004 

Purchase of land completed  B1  March 2005  Planned in March 

2005 

Drainage ditches blocked; culvents 

road repaired 

C2  September 2005  Planned in July 2005 

Aerial photos of the territory taken  C7  September 2005  Planned in 

September 2005 

Free‐ranging horses and cows 

released 

C6  December 2005  All animals – 

planned in July 2005 

Meadows and fens cleaned from 

reeds and scrubs 

D1  Continuous,  22 

ha/year 

In 2003 the planned 

area was cleared 

Typical hay meadow vegetation 

maintained 

D2  Continuous,  100 

ha/year 

In 2003 183 ha was 

mowed 

Reeds and scrubs removed from 

islands of Kanieris 

D3  Continuous,  12 

ha/year 

In February 2003 – 

cut bushes in 12 ha 

area, in August 2003 ‐ 

19 ha reed moved, in 

February 2004 – cut 

bushes in 12 ha area 

Water level control and regulation 

at the sluice 

D4  Continuous  Planned to start in 

December 2004, after 

rebuilding the sluice 

gate 

Media work  E7  Continuous  Started in December 

2002, ongoing 
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Administration of the project  F2  Continuous  Started in December 

2002, ongoing 

Project monitoring  F3  Continuous  Started in January 

2003, ongoing 

 

 

 

2.3.2. SUMMARY OF DELIVERABLE PRODUCTS 

 

Product  Number of 

action 

Planned  Accomplished 

Ķemeri NP home page with highlights 

on the project established 

E1  June 2004  Project 

homepage made 

in August 2003 

Layman’s report  E2  December 2005  ‐ 

Two movies of different length and 

movie clip about nature conservation in 

the Ķemeri NP 

E3  September 2005  ‐ 

CD produced  E4  December 2005  ‐ 

Final report  F2  December 2005  ‐ 

 

 

2.4. Problems or difficulties expected 
Since the preparation of the previous project report in September 2003 the unclear issues have been 

clarified and there have been taken necessary decisions to achieve the nature conservation goals 

set by the project. Although numerous reasons, described in the previous report, have delayed 

most of the planned construction activities, we have clear understanding about the activities to be 

done and the necessary time schedule and financing to realise them. 

Main difficulties experienced in this time period are the following: 

‐ some of the project activities are new in Latvia, including – flooding of former peat quarries in 

Great Kemeri bog and renaturalisation of Slampe river. Latvian state authorities often do not have 

experience when approving the design for such activities. This slows dow the approval and 

requires good cooperation with these authorities; 

‐ prolonged dispute about the land ownership near Lake Kanieris has forced us to decrease the 

amount of activities here. We have modified the activity E.5. to avoid negative consequences if the 

dispute ends infavourable to Kemeri National Park. 

‐ incertainty over agro‐environmental subsidies for a while deterred us from taking decisions 

regarding the implementation of activity C.6. (Natural grazing). Now we take these subsidies into 

consideration and are sure that they would be available starting from 2004 or 2005. 

‐ good hydrotechnical experts for designing the sluice gate are not easily available. Only in March 

2004 we started contract negotiations with the experts. 

‐ establishment of cost‐efficient hydrological monitoring system in Great Kemeri Bog requires 

analyse of abundant data. Hydrogeology of this area is very complex and fragile and the influence 

of project activities on this hydrological system is very complex. This delays the development of 

hydrological monitoring system. 

There is another potential problem as well – the delays have piled all the construction activities 

together to summer – autumn 2004. This would require good advance planning for project 

management. 
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In general we feel confident about positive outcome of the project and are certain that through the 

changes we have obtained optimal set‐up of the project. 
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Section 3. TECHNICAL REPORT (BY ACTIVITY) 
 

 

A.  Preparatory actions, elaboration of management plans and/or of 

action plans 
ACTION A.1. Hydrological and engineering investigations:  

 

Overall progress: 

In  December  2002  there  was  analysed  legislation  and  consulted  State  Environmental 

Impact  Assessment  Bureau  regarding  the  need  for  environment  impact  assessment 

procedures. State Environmental Impact Assessment Bureau assured us that no assessment 

is needed for any of the project activities. 

Project proposal envisaged that this activity is covering all the investigation and designing 

needs for the following seven activities of current project: C.1., C.2., C.3., C.4., C.5., E.5., E.6. 

Each of these activities is planned separately and is having each its own time schedule. This 

has resulted in separate timing for each of the hydrological and engineering investigations. 

Due to this hydrological and engineering investigations have been described in this report 

for each activity separately. 

 

Restoration of the meteorological field station for monitoring purposes (C1) 

Time plan: (shaded cells mean – this work is done) 

January – March 2003  Elaboration  of Terms  of Reference  for  external 

hydrogeology expert 

March 2003 – March 2004  External  hydrogeology  expert  prepares  outline 

of monitoring system, collects previous data 

October – November 2003  Elaboration  of  Terms  of  Reference  for 

hydrogeologist – project team member 

December 2003 – May 2004  Elaboration  of  hydrology  monitoring  system 

proposal 

May– June 2004  Approval of the monitoring system proposal by 

State Geology Service 

Progress: 

Work of External expert at Hydrological Monitoring programme In March 2003 there was 

made  an  agreement with  external  expert  in  hydrogeology  to  prepare  survey  about  the 

potential  hydrological  monitoring  of  Great  Kemeri  bog.  The  report  was  completed  in 

March  2004.  Report  included  overwiev  about  the  past  activities  in monitoring  of Great 

Kemeri  bog,  there  was  made  short  overview  about  publications  about  the  geology  of 

Kemeri  National  Park.  Report  includes  also  recommendations  for  the  new monitoring 

system, as well as overview about the existing boreholes and their potential to be used for 

the renewed monitoring system. The report and consultations of external expert assisted us 

in formulating the goals of the hydrological monitoring system as well as in elaboration of 

the  practicalities  regarding  the  development  and  maintenance  of  this  system.  The 

elaboration  of  exact  monitoring  program  requires  field  work,  including  the  testing  of 

existing boreholes for validity. It is expected that there would be need for development of 

new boreholes. 

Uniqueness of Great Kemeri bog hydrology Should be mentioned that the hydrogeology of 

Great Kemeri bog  is unique  –  it  seems  to be  the  largest producer of hydrogen  sulphide 

mineral water in Eastern Europe. This powerful healing agent has been used by numerous 
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spa  in recent past and there are certain signals that this natural resource could be used in 

nearest future again. Thus the Kemeri Great bog and its vicinities are considered to be very 

fragile hydrological systems which should be specially protected against the groundwater 

pollution. The uniqueness  of Great Kemeri bog has played  also  adverse  role  –  in  Soviet 

times  it  has  been  investigated  numerous  times  and  this has  resulted  in high number  of 

open and forgotten boreholes, developed since 1946. Unfortunately most of these boreholes 

are not usable today for monitoring purposes, as the walls of boreholes in most cases have 

been damaged,  the piping has been stolen or  the boreholes have been  filled up with soil. 

This complex situation should be taken into account when developing another monitoring 

system. 

Meteorological  field  station  Initial  project  proposal  planned  to  reconstruct  the  existing 

buildings to host the meteorological field station and small information centre. The analysis 

done by  the external expert shows  that  there  is no need  for separate meteorological  field 

station,  as  nowadays  it  is  possible  to  provide  the  necessary  set  of  data  with  far  less 

monitoring activities. It has been decided that far cheaper for Ķemeri National Park would 

be  to  locate  the  necessary monitoring  equipment  in  the  central  administrative  building 

without developing a separate field station in Greater Ķemeri Bog.  

Meteorological  station  or  hydrological  station?  By  tradition  the  former  scientific  field 

station  in  Greater  Ķemeri  Bog  was  called  meteorological  station  although  the  main 

investigations were made  in  the hydrology  field. There  is no need  to rename  the activity 

but at current stage of the project there is seen the following: 

‐ qualitative meteorological monitoring  is  expensive,  requires good qualification and  it 

always  formed  small  part  of  the  total  monitoring  data  flow  in  Great  Kemeri  bog 

monitoring station. There are meteorological stations around Kemeri National Park (f.e. 

Sloka, Kalnciems) and it is more feasible to use their data for the monitoring purposes 

instead  of  installing  a  new  station.  It  is  planned  that  instead  of  meteorological 

monitoring we would focus on hydrological monitoring. 

Employment of permanent hydrology expert The work of external assistant  showed  that 

for  development  of  feasible  hydrology  monitoring  system  there  is  needed  to  employ 

permanent  hydrogeologist who  should  analyse  the  existing  situation,  propose  the  new 

monitoring system and develop  it  in day‐to‐day work. Such expert has been envisaged in 

project  proposal  as  long  term  contract with  the  total  number  of working  hours  –  6 720. 

Since  December  2003  there  is  employed  hydrogeologist.  She works  in  project  office  in 

Kemeri National  park  headquarters.  The  shortened  translation  of  terms  of  reference  for 

hydrogeologist could be found in Annexes to this report. The Terms of reference have been 

developed in a way to secure continuity of the activities of hydrological monitoring even in 

the case if hydrogeologist leaves the park after the end of the project. 

The expert was introduced to Latvian State Geology Service and there has been agreed that 

the hydrological monitoring poposal for Great Kemeri bog would be approved by a board 

of hydrogeology experts at Latvian State Geology Service. 

Purpose of hydrological monitoring system Since 1946 in Great Kemeri bog there has been 

ongoing monitoring of hydrology by using several boreholes. Such long‐term monitoring of 

hydrology  in  wetlands  is  rare  in  the  world  and  has  huge  potential  importance  for 

investigating  the  influence  of  human  activities  on  bog.  This  simple monitoring  system 

would allow us to check the changes in wetland after building the dam system. 

Establishment of bog’s management centre and visitors information point Project proposal 

envisaged also establishment of  specific management centre. Further analysis  shows  that 

Great Kemeri bog does not require any specific management activities which would require 

facilities near  the bog. The visitor  trail –  the only parth  leading  in  the bog –  is on regular 
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basis checked by the responsible  inspector of the park, he collects also the garbage left by 

unaware visitors. 

Currently  Kemeri National  Park  has  erected  information  shields  at  the  entrance  of  the 

visitor  trail. These  information shields  inform  the visitors about  the hydrology of bog,  its 

geomorphology,  nature  values.  There  is  space  for  car  and  bus  parking  site,  toilets, 

constantly  are ongoing  improvements of  acess  road  and other  facilities. Development of 

permanent visitor centre with constant employees currently  is not  feasible due  to several 

reasons  including  the  following:  a)  high  costs  to  install  eletricity  in  this  remote  area;  b) 

seasonal character of tourism here; c) high running costs of such a centre. Kemeri National 

Park may develop or  support development of  such  an  centre  in  future,  if  this would be 

financially feasible. 

It  was  considered  that  propose  for  this  project  to  develop  in  Ķemeri  National  Park 

qualitative and cheap Greater Ķemeri Bog hydrological monitoring without development 

of separate monitoring field station. 

Budget: 

External expert  750 EUR 

Checking  and  testing  of  existing 

boreholes 

5000 EUR 

Personal  costs, KNP  (Kemeri National 

Park) 

2000 EUR 

Consumables  1 200 EUR 

Total  8 950 EUR 

 

Renovation of hydrological regime in Greater Ķemeri Bog (C2) 

Time plan 

December 2002 – May 2004  Elaboration  of  technical  design  by  external 

consultant, Great Kemeri bog, approvals 

April – July 2004  Elaboration  of  technical  design  by  external 

consultant,  Lielupe  floodplains  hydrotechnical 

works 

May 2004  Elaboration  of Terms  of Reference  for  external 

consultant,  Lielupe  floodplains  management 

plan 

June 2004 – September 2005  Elaboration  of  Lielupe  Floodplain  Meadows 

management  plan  by  external  consultant, 

hydrological investigations 

 

Progress: 

In December 2002 there was organised price quotation and selected designer for this action. 

After several changes of the amounts of the work and detailed tasks of the project the final 

technical design has been elaborated by the end of January 2004 and there  is ongoing the 

process of getting approval from different state institutions. 

This project  component has been divided  in  three  subactivities and  each of  them has  its 

own time schedule and budget 

C.2.1.  Flooding  of  peat  quarries  Flooding  of  the  abandoned  peat  quarries  has  been 

challenging  to  designers.  There  has  been  no  similar  activity  in  Latvia  but  the  unique 

characteristics  of  Great  Kemeri  bog  requires  this  nature  conservation  activity.  There  is 

possibility that the current reduced level of groundwater in peat quarries is dangerous not 
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only  for  the  primeval  nature  of Great Kemeri  bog  but  also  for  the  unique  processes  of 

hydrogen  sulphide  water  genesis.  Currently  the  peat  quarries  are  drained  and  are 

overgrowing with bush. The planned restoration of groundwater  level  in  this area would 

create beneficial  conditions  for natural  restoration of Great Kemeri bog,  the  flooded peat 

quarries.  The  design  of  works  for  this  wast  area  has  required  repeated  topographical 

measuring and long analyse. 

Currently  the design has been completed and external consultant  is getting  the necessary 

approvals.  Project  area  is  located  in  area  of  three  Regional  Environmental  Protection 

Boards,  three administrative districts and  three municipalities. Should be mentioned  that 

each  of  these  institutions  is  having  somewhat different  requirements  and  it  takes much 

time to discuss with them and agree about common rules for permits. 

C.2.2.  Blocking  the  ditches  around  Great  Kemeri  bog  Project  proposal  envisaged  that 

ditches around  the Great Kemeri bog should be blocked to decrease the  impact of former 

drainage  activities.  The  designer  in  cooperation with  experienced  employees  of Kemeri 

National  park  have  analysed  the  ditches  and  there  has  been  elaborated  design  which 

envisages  building  of  18  dams  and  ditches.  Similar  as  in  previous  chapter  this  activity 

requires approval by different state authorities. We expect to start the works. 

C.2.3. Blocking the ditches in the floodplain of river Lielupe This activity envisaged that 20 

ditches in the floodplain meadow near river Lielupe will be entirely filled up by shovelling 

the ground from the banks created during the process of melioration. 

Floodplain meadow near river Lielupe contains very complex network of ditches which at 

the  beginning  of  the project  has  not  been mapped  thoroughly. These ditches have  been 

created over long years of attempts to make these meadows “manageable”. Now the land 

has been abandoned, the system of ditches is deteriorating, creating in some areas swamps 

with standing water and making other areas too dry. Before closing of the ditches there are 

needed complex investigations of rather huge area as well as sophisticated modelling to see 

the  impact of flooding on this system. Besides this part of the  land in this area belongs to 

private owners (see description of activity B. – purchase of land). 

We  propose  that  under  this  project  there  is  prepared  comparatively  simple  design 

improving  the water exchange  in  the middle part of Lielupe meadows, belonging  to  the 

state.  The  works  include  some  topographic  measuring,  levelling  of  the  high  banks  of 

Parupji ditch, levelling of Lielupe flood dam at this section. These works would prevent the 

bogging‐up of some 15 ha of meadows and they would allow the flood water freely come 

in an leave the meadows in this part. 

External consultant is hired for this activity. 

Lielupe  Floodplain  Meadows  action  plan.  We  propose  to  make  one  more  task  for 

maintaining the biological value of Lielupe floodplain meadows. Our activities over the last 

year  have made  clear  that  correct  solution  of  the  nature management  problems  in  this 

valuable area requires to elaborate more detailed plan for coordinated future activities and 

to consult regarding  this plan private owners, municipalities and other stakeholders. The 

main  problems  of  the  area  –  1)  the  huge  meadow  over  the  last  decades  becomes 

increasingly divided by  lines of bushes  and  trees growing  along  the  artificial ditches;  2) 

there have been built polders and dams preventing  the natural rhythm of  flooding –  this 

has resulted in gradual overgrowing of area with bushes and trees; 3) there is taking place 

bogging‐up due  to  the  standing water.  Standing water pools  have  appeared  among  the 

dikes.  4)  the  land  is  divided  among  numerous  private  owners, most  of  them  have  no 

certain plans  regarding  this  land. The aim of Lielupe Floodplain Meadows action plan – 

elaborate well‐agreed set of activities with aim to decrease the risk to biological diversity in 

Lielupe meadows  inside Kemeri National Park. The preparation of this management plan 



 

 

Project LIFE2002/NAT/LV/8496 “Conservation of wetlands in Ķemeri National Park, Latvia”. 
Supplementary progress report, 31 March 2004 

13

would  involve hydrological  investigations, division of  the meadow  area  in management 

areas,  elaborate  action  plan  for  each  of  these  areas.  There  would  be  needed  also 

consultations  with  the  landowners  in  this  area,  with  the  municipalities  and  other 

stakeholders. Preparation of this plan is intended to be involving as many stakeholders as 

possible to develop a good partnership model for implementing this action plan later and 

to increase the knowledge about the value of Lielupe floodplain meadows. This plan would 

be necessary  tool  for Kemeri National Park  in  future,  it would open  the way  to solve  the 

problems of  this valuable area. The comparatively high cost of this action  is explained by 

the fact that it is longterm activity, involving work of public relations experts, organisation 

of  several  public meetings, making  opinion  poll  as well  as making  some  hydrological 

investigations. 

This activity would be done under the framework of current A.1. activity. 

Budget: 

Design  services,  external  consultant, 

Great Kemeri Bog 

4630 EUR 

Design  services,  external  consultant, 

Lielupe floodplain 

900 EUR 

External experts, elaboration of Lielupe 

floodplain action plan 

8000 EUR 

Personal costs, KNP  6000 EUR 

Consumables  3 000 EUR 

Total  22 530 EUR 

 

Restoration of natural riverbed in Slampe River (C3) 

Time plan 

December 2002 – April 2004  Elaboration  of  technical  design  by 

external consultant 

Progress: 

Designing  In  December  2002  there  was  organised  price  quotation  and  selected  design 

company.  There  has  been  elaborated  design  which  envisages  creation  of  several  new 

riverbends between current Slampe  river and another ditch. Current Slampe  river would 

turn  into  strain  of  artificial  “oxbows”.  The  length  of  the  new  riverbed  would  be 

approximately  3  km.  There  would  be  needed  to  build  also  spillway  at  the  end  of 

meandered part of  the  river –  this would slow down  the current  in meandered part and 

increase  groundwater  level.  Spillway  would  be  located  some  distance  before  Kauguri 

channel to avoid the washing out of road, going along Kauguri channel. 

This is the first case of artificial meandering of a river in Latvia. The responsible institutions 

in  Latvia  did  not  have  prior  experience with  the  permitting  of  deliberate  destroying  of 

irrigation system  for nature conservation needs. Especially  long  time  took  the permitting 

from  the side of Ventspils Regional Environmental Protection Board and North Kurzeme 

Drainage  systems  board.  Rising  of  the  level  of  groundwater  still  is  considered  to  be 

something negative and we have been asked “to decrease harmful impact of spring floods 

and increased groundwater level as much as possible” – in such case there is necessary to 

visit the responsible state institution and explain the phylosophy of this nature restoration 

project more in detail. This slows down the receival of the necessary permits but we expect 

that this activity would not be delayed. 

Design works have been completed in November 2003 and we expect to receive the permits 

up to the end of April 2004. 
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Land ownership. The land in the project site was not owned by the state initially. Most of 

the land was purchased in June 2003 after hard talks with the previous owner – bargaining 

over  the high price of  the  land delayed  the purchase and consequently  the design works 

(see  description  in  B.1.).  There  still  is  need  to  purchase  two more  smaller  land  parcels, 

which would be affected by the project activities. Currently there is ongoing the evaluation 

of these land parcels by independent land expert. 

Old  riverbed  or  new? Project  envisaged  restoration  of  former  riverbed  of River  Slampe. 

Already  initial  investigations  showed  that  restoration  of  exact  former  riverbed  is  nearly 

impossible and not necessary for renovation of biological diversity in this area. It is nearly 

impossible  to spot  the old riverbed  in  this area, but  it  is clear  that part of  former alluvial 

meadows  are  covered with  forest  now.  There was  decided  to make  new  riverbed with 

numerous  meanders  and  diminished  fall,  with  spillway  at  the  lover  end.  It  has  been 

calculated that this profile would create extensive spring flooding in low meadows around 

it, thus creating new (renewed) area of alluvial floodplain. 

Other project activities  in this area The same site  is place for two more project activities – 

grazing (C6) and mowing the hay (D2). The drainage works would decrease the area of the 

meadows. The initial herd of koniks would be too small to have any problems regarding this 

– each of them still would have at least 10 ha of fertile meadow. Mowing of the hay seems 

to  be  secondary  if  comared  to  restoration  of  floodplains. We  expect  that  the  need  of 

mowing of hay would decrease in future as koniks start grazing there. 

The tendering documents for the works are under preparation now. The works here should 

not be done during the breeding season and the fish migration period – thus the only time 

when the works could be made is in late July – September. 

Budget: 

Design  services,  external  consultant, 

restoration of Slampe river  

7 320 EUR 

 

Personal costs, KNP  2 000 EUR 

Consumables  2 000 EUR 

Total  11 320 EUR 

 

Building the fish migration way at the sluice by the lake Kanieris (C4) 

Time plan: 

September 2002 – September 2003  Settling  the  land  issues  between  Kemeri 

National Park and Lapmezciems municipality 

October – December 2003  External  expert  prepares  conclusion  about  the 

technical condition 

April – August 2004  Preparation  of  technical  design  by  external 

expert as a part of  turn‐key Project  (the  reason 

for time gap from December to April – external 

experts not available) 
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Progress: 

Two sluice gates The channel connecting Lake Kanieris and Baltic sea  is approximately 1 

km long and has some 2 m high fall. In 1960ies there were built two sluice gates with some 

200 m distance among them. The reason for having two of them was the following – they 

worked as a kind of sluice system for migrating fish. In spring nights there was opened the 

sluice gate nearer to the sea. Migrating fish came in and stopped at the second sluice gate. 

Nearer to the morning the seaward sluice gate was closed and the sluice nearer to the lake 

was opened  to  let  the  fish  in. Although  the poachers managed  to  reduce  the number of 

migrating  fish,  still quite a  lot of  fish managed  to do  this migration and  the  ichtiological 

diversity  of  Lake  Kanieris  and  its  rivers  was  considerably  higher.  Unfortunately  the 

mechanism for elevating the sluice is broken. 

Priority of this activity The priority in this project component is to renovate the sluice gates 

to keep the level of the water in the lake. The existing sluice gate is the only possibility to 

keep  the water  level  in  the  lake  stable  during  the  bird  breeding  season  –  othervise  the 

natural  fluctuation would  decrease  the  percentage  of  survived  chicks  tremendously.  In 

earlier  times  the  lake  had  another  outlet  through  River  Lielupe,  but  this  land  today  is 

ameliorated, there are buildings on it in some places as well. Kanieris Lake is Ramsar site 

and its bird population is the priority in the management of this lake. There are no specific 

legal provisions regarding  the adjustment of  the water  level  in  the  lake except  the nature 

conservation plan, which states  that  in  the  lake  there should be maintained existing  level 

and during the breeding season the fluctuations of water level should not exceed 20 cm. 

Discussions about the land ownership Although the land around the sluice belongs to the 

state,  it was unexpectedly  litigated by  the municipality of Lapmezciems until we came  to 

an agreement  in September 2003. There  is agreed  that Ķemeri National park can manage 

the land under the constructions of the sluice gate and there would be secured free access 

to  the  sluice  gate.  The  remaining  issues  regarding  the  disputed  land would  be  agreed 

separately, as this is not subject of the current project. This discussion delayed the start of 

the design works. 

Bad condition of sluice gates During the dry July the old sluice gate did not keep the water 

well and the level in lake Kanieris fell dangerously low. August was wet and the situation 

improved. We hope very much that this was the last summer with the old sluice gate – we 

fear that in the next summer it would not keep the water anymore and the bird population 

in  this Ramsar  site would be  seriously endangered. Should be mentioned  that  the  sluice 

buildings might look rather good at first sight but the sluice mechanism and concrete is of 

bad quality. 

Conclusion  about  the  technical  condition  Before  starting  any more  detailed  studies  and 

plans regarding the sluice gates there was needed to check the present technical condition 

of  the sluice gates. We needed also specialist advice  to choose  the  technology  for  the  fish 

path, as this decision was very important for our future activities. 

The  conclusion  was  ordered  in  October  2003  and  received  in  November  2003.  Main 

conclusions are the following: 

a) lover (seaward) sluice gate – concrete constructions are in satisfactory condition; 

watergate  lets  through  the  water;  lifting mechanism  is  damaged  and  unusable. 

Necessary  actions:  change  of  watergate;  installation  of  new,  electrical  lifting 

mechanism; fencing of sluice area; 

b)  upper  (lakeside)  sluice  gate  –  left watergate  has  been  damaged  and  it  is  not 

possible  to  lift  it  what may  create  emergency  conditions  in  a  case  of  flooding; 

watergate  lets  through  the water,  lifting mechanism  is damaged and most  likely –

unusable, the bed of the river below the sluice gate has been washed out. Necessary 
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actions:  changing  of  the  support  constructions  of  watergates,  changing  of 

watergates,  installation  of  a  new  lifting mechanism,  construction  of  handrail  for 

bridge, renovation of  the riverbed below the sluice gate, fencing of sluice area. 

This means that there is no need for costly new concrete structures, but still there is needed 

quite extensive reconstruction. 

<picture – damaged sluice gate> 

Fish  path Consultations with  the  experts, who  checked  the  technical  condition  of  sluice 

gates convinced us that the historical system for fish migration is the most feasible in this 

case. 

There  is physically  no place  of proper  fish path  around  the  sluice  gate. There  is  village 

beneath the channel and near both sluice gates there have been built houses. Latvia has got 

no good experience with specific fish paths – none of recently built fish paths is working. 

The non‐mechanical sluice gates, resembling rapids, are not feasible either. The flow in the 

channel can increase more than 20 times in spring time and in such case rapid‐type sluice 

would  have  too  little  crossection  for  draining  all  the  water.  This  would  lead  to  wast 

overflooding of private properties around the lake. 

Former system, having two consequent sluice gates has been effective. In earlier times there 

was no National park and no inspectors, but the fish anyway managed to escape poachers. 

Nowadays  it  should be more  efficient  – during  the  fish migration  time  inspectors  could 

guard  the  fish. Thus we  choose  the  certain way of  renovating  the  former  fish migration 

with two sluice gates. We would not need also expensive consultation from foreign experts. 

Designers.  In  Latvia  there  are  not many  experts  of  hydrotechnical  buildings.  The  best 

experts  are  engaged  in  numerous  projects  and we  had  to wait  for  several months until 

these  experts  were  available  for  our  needs.  Only  in  March  we  have  started  contract 

negotiations with  them. We  are  convinced  that  this delay was worth  it as  the quality of 

sluice gate  is extremely  important  for secure and successful  longterm management of  the 

whole Ramsar site – Lake Kanieris. We have decided that in this case it would be simpler to 

announce  single  tender  for  turn‐key  project  –  tendered  company would  organise  both 

design and construction works. 

Budget: 

Conclusion  about  technical  condition, 

external expert  

450 EUR 

Design  services,  external  consultant, 

restoration of sluice gates 

8 000 EUR 

Personal costs, KNP  1 500 EUR 

Consumables  1 500 EUR 

Total  11 450 EUR 
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Lowering the level of dry land of 4 artificial islands on the lake Kanieris (C5) 

Time plan: 

April 2004 – July 2004  Elaboration  of  technical  design  by  external 

consultant 

Progress: 

This simple action in another place would not need specific design works to be done but as 

the islands are located in protected area, formal design is needed. We have selected for this 

work  the  same external experts, who are elaborating other hydrotechnical design works, 

described above. This design has been delayed due to the reason that the experts have been 

involved in other design works, namely – Slampe River renaturalisation project and Great 

Kemeri Bog renaturalisation project. 

Designers have informed us that the following technology is the most feasible: 

We  should wait  for  late autumn 2004 when  there would be comparatively high water  in 

Lake Kanieris.  Then there would be hired company for making the following work – with 

pontoon  should be  transported  excavator  to  the  islands. The work  should  last not more 

than a week,  if machinery  is  in good condition. The design would outline which parts of 

islands should be levelled and where should be put excess soil.  

The islands have been cleared of bush and reeds to ease the designing work (activity D.3.). 

Budget: 

Elaboration  of  technical  design  by 

external consultant 

  600 EUR 

Personal costs, KNP  400 EUR 

Consumables  400 EUR 

Total:    1 400 EUR 

 

Establishment of a management centre at the lake Kanieris (E5) 

Time plan: 

May – July 2004  Designing  the monitoring  tower and electricity 

works 

July – August 2004  Price quotations, preparation of agreements 

Progress: 

Land issues with Lapmezciems municipality Action was postponed due to the unclear land 

property  issues – Lapmezciems municipality  litigated  the  rights of Kemeri National Park 

(state) to own and manage this land. There is on‐going court process regarding this. Due to 

this Kemeri National Park has decided  to  repair  and  improve  the  existing  facilities. The 

only new addition would be monitoring  tower, which would be  located  in  lake, near  the 

shore – outside the litigated area. 

<picture – draft design of tower> 

Scope of works Kemeri National park has decided  that  instead of development of brand 

new management centre we would use the existing facilities, improving them. Main focus 

of the activities – management and inspection facility improvement. 

There are planned the following activities: 1) repair of the boat station to make it usable for 

storing  the  inspection boats. Currently  the boats during  the winter are stored some 8 km 

away,  in  central office of National Park.  In Summer  time  they  stand under open  sky  for 

most of the time. The boat station needs mainly the following repairs – new roof and new 

doors. 2) building of monitoring tower in the lake, some meters from the shore. There was 

an earlier monitoring  tower here but due  to  the bad  technical condition  it was  removed. 
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Kanieris  lake  is  divided  in  protection  zones  and  monitoring  tower  would  be  simple 

solution  to overlook  the  lake and check whether  the visitor boats are not  in the protected 

zone. The monitoring tower would be open to visitors as well, and there would be located 

information desks at  the  tower and  in  it. 3)  leading  the electricity  to management centre. 

Currently  there  is  electrical  connection  of  bad  quality, with unisolated  cable  attached  to 

poles. There would be needed also lights in the watching tower. 

Implementation of Actions C4, D3 and D4 would be secured from the existing facilities in 

the  central  administrative building of  the National Park  and  the  existing  facilities  at  the 

lake. 

Budget: 

Design of monitoring tower    600 EUR 

Design and approval of cable electricity 

connection 

  600 EUR 

Personal costs, KNP  2 000 EUR 

Consumables  1 200 EUR 

Total:    4 400 EUR 

 

Establishment of field station near river Lielupe (E6) 

Time plan: 

May – July 2004  Designing  the  monitoring  tower,  making 

cooperation agreement with Odini farmer 

July – August 2004  Price quotation, preparation of agreement 

Progress: 

Initial plans Initially Kemeri National Park planned to have this facility in southern part of 

Lielupe meadows.  Several  reasons  have  changed  our mind:  1)  the  land  there  does  not 

belong to the state; 2) initially it was planned to have the herd of bovids in southern part of 

the meadows. Now we are building the fence in middle part of the meadows and it is not 

planned  to  have  grazing  in  southern  part.  3)  southern  part  does  not  have  any  houses 

nearby. We  had  concerns  about  safety  of management  centre.  4)  there  is  no  electricity. 

Although field station initially does not require any electricity, it is possible that in future it 

might be needed. 

<picture – Odini farm> 

Odini – suitable place Now there  is selected place near Odini house  in the middle part of 

Lielupe meadows. The land there belongs to the state. There is planned that there would be 

located  low monitoring  tower and  information  shields. Area would be adopted  for basic 

needs  of  tourists.  If  this  site would  be  suitable  for  nature  tourism, we  expect  that  the 

farmers in Odini farm would use this opportunity and develop it further. 

Planned activities There are planned  two activities: 1) building of  low monitoring  tower. 

This tower would be needed for managing the herd of bovids – otherwise in the low, bushy 

meadows it is nearly impossible to spot them in a case of necessity (veterinary checks, case 

of floods). Tower would be of good use also as bird watching tower. 2) placing the visitor 

information  shields  –  containing  information  about  the  value  of  Lielupe  floodplain 

meadows and their management. We see potential to develop here more nature education 

facilities  after  the  current  project  if  further  cooperation  with  Odini  farmers  would  be 

successful. 

Budget: 

Design of monitoring tower    600 EUR 

Personal costs, KNP  1 000 EUR 
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Consumables  400 EUR 

Total:    2 000 EUR 

Total budget for A.1.: 

Restoration  of  the  meteorological  field  station  for 

monitoring purposes (C1) 

  8 950 EUR 

Renovation  of hydrological  regime  in Greater  Ķemeri Bog 

(C2) 

  22 530 EUR 

Restoration of natural riverbed in Slampe River (C3)    11 320 EUR 

Building  the  fish migration way  at  the  sluice  by  the  lake 

Kanieris (C4) 

  11 450 EUR 

Lowering  the  level of dry  land of 4 artificial  islands on the 

lake Kanieris (C5) 

  1 400 EUR 

Establishment of a management centre at  the  lake Kanieris 

(E5) 

  4 400 EUR 

Establishment of field station near river Lielupe (E6)    2 000 EUR 

Total:    62 050 EUR 

Variations/complications/delays: 

Activity was planned to take place from September 2002 until middle of 2003. In reality it 

has turned out that A.1. activity is very diverse, consisting of numerous smaller, unrelated 

activities, each having its own timeflow. Design works of different construction activities 

have required bringing in order of many issues unsolved before, f.e. land ownership issues. 

There has been need to recinsider also many of project activities. This has delayed the 

activity considerbly. It is expected that the design works would be completed until August 

2004. 

There is proposed additional activity under A.1. ‐ Lielupe Floodplain Meadows action plan, 

which should last until September 2005. 

We expect that the design works would be successful and would provide to Kemeri 

National Park numerous valuable documents. 

The changes are described above in detail. 

Additional information: 

‐ Appendix III. Terms of reference for hydrogeologist; 

‐ Appendix IV. Map, proposed sites of hydrogeological monitoring stations; 

‐ Appendix V. Map, renovation of hydrological regime in Greater Kemeri Bog 

‐ Appendix VI. Map, restoration of natural riverbed in Slampe river. 

 

ACTION A.2: Announcing Call for Tender works 

Time plan (listed by actions): 

July – August 2004  Preparation  of  tender  documents,  tendering, 

action C.1. 

September – November 2004  Technical supervision, action C.1. 

May – June 2004  Preparation  of  tender  documents,  tendering, 

action C.2. 

July – December 2004  Technical supervision, action C.2. 

May – July 2004  Preparation  of  tender  documents,  tendering, 

action C.3. 

August – November 2004  Technical supervision, action C.3. 

April – May 2004  Preparation  of  tender  documents,  tendering, 

action C.4. 
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October – December 2004  Technical supervision, action C.4. 

July – August 2004  Preparation  of  tender  documents,  actions  E.5. 

and E.6. 

September 2004 – December 2004  Technical supervision, actions E.5. and E.6. 

Progress: 

Number  of  Calls  for  Tenders:  There  are  expected  the  following  Calls  for  Tender  for 

construction works: 

‐ to prepare C.1. activity – Call  for Tender  for development of hydrological monitoring 

system; 

‐ to prepare C.2. activity – Call  for Tender    ‐  flooding of  the  former peat quarries and 

raising the level of forest road 

‐ to prepare C.3. activity – Call for Tender for restoration of natural riverbed of Slampe 

river 

‐ to prepare C.4. activity – reconstruction of sluice gates by lake Kanieris 

‐ to prepare E.5. and E.6. activity – building of  two monitoring  towers at  lake Kanieris 

and in Lielupe meadows 

Each  of  these  Calls  for  Tender would  be  announced  separately.  All  tender  documents 

would be prepared basing on the technical designs elaborated under activity A.1. 

Technical  supervision: Employees of Kemeri National Park do not possess  the necessary 

technical knowledge  to  follow  the  implementation of  the works  for ensuring high quality 

and timely performance. There would be made single technical supervision contracts with 

the  external  experts  to  elaborate  the  tender  documents  and  supervise  the  construction 

works. 

Some costs  in  this activity would come also  from publications of advertisements  in mass 

media, as required by national legislation. 

Budget: 

Call  for  Tender  and  supervision  for  C.1.  activity 

(development of hydrological monitoring system) 

  2 000 EUR 

Call for Tender and supervision for C.2. activity (flooding of 

the former peat quarries and raising the level of forest road) 

  1 800 EUR 

Call for Tender and supervision for C.3. activity (restoration 

of natural riverbed of Slampe river) 

  1 800 EUR 

Call  for  Tender  and  supervision  for  C.4.  activity 

(reconstruction of sluice gates by lake Kanieris) 

  2 000 EUR 

Call  for Tender and  supervision  for E.5. and E.6. activities 

(building of  two monitoring  towers at  lake Kanieris and  in 

Lielupe meadows) 

  800 EUR 

Tender publications    800 EUR 

Personal costs, KNP    4 000 EUR 

Consumables    1 500 EUR 

Total:    14 700 EUR 

Variations/complications/delays: 

‐  Initially  it was planned  that  these activities would  take place  in second quarter of 2003. 

This activity is consequent to A.1. – as A.1. has been delayed also A.2. is delayed. There are 

five  tenders expected  for  construction works. The  tendering will  take place  from May  to 

December 2004. 

‐ This activity includes also technical supervision during the construction period. 

Additional information: NO 
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Total budget, activity A: 

Action A.1. Hydrological and engineering investigations:  

 

  62 050 EUR 

Action A.2: Announcing Call for Tender works    14 700 EUR 

Total:    76 750 EUR 

 

B.  Purchase/lease of land and/or rights 
ACTION B.1: Land purchase  

Time plan: 

December 2002 – February 2003  Informing  the  landowners  about  the  land 

purchase 

March 2003 – Mar 2005  Purchase  of  the  land,  organisation  of 

independent land price evaluations 

Progress: 

Annex VI provides statistical data about land purchase situation in project. 

The rise of land prices Action started in December 2002, as the project team started to 

inform the landowners about the possibility to sell their land. Since the receiving of the bids 

it became clear to us that the land price in region has raised. There are several reasons for 

this sharp land price increase, including rather long period between the project writing and 

project realisation as well as the expected agricultural subsidies. 

Priority purchases To secure the most efficient use of the financing available the land 

purchase was prioritised in the following way: 

A priority (121 ha, 14 % of initially planned land) – Land necessary for realisation of 

construction works. This priority covered only the land in the lover part of Slampe river, 

where it is planned to meander the river (activity C.3.). 

B priority (147 ha, 17%) – valuable forest biotopes. We considered this to be priority because 

there are not planned any considerable compensations for forest owners. Due to this the 

private forests are endangered by human activities and having them as state property 

removes most riscs. 

C priority (258 ha, 29%) – meadowlands. There are expected agro‐environmental subsidies 

to manage this land in an environmentally friendly way. Most of the meadow land parcels 

included in the project are considered to be grasslands of high biological value. The 

managers of these lands would receive substantial subsidies for managing their land. These 

meadowlands generally are not suitable for intensive agriculture or construction and we 

consider that meadows are not endangered now by human activity or non‐activity 

irrespective of ownership. If we want to see Lielupe meadows as they are today – there is 

no need to purchase the private owned land here. 

<picture – Slampe river> 

Still in Lielupe meadows the state ownership of land is necessary if we plan to make here 

extensive drainage works (see description of activity C.3. – Lielupe meadows). Thus we 

would like to leave open the possibility to buy the land in this area.  

D priority (351 ha, 40%) – Odini polder. The high cost of the land here made it impossible to 

buy this land and there was agreed that Odini polder is excluded from the land purchase 

list. Government in January issued normative act which prohibits to transform agricultural 

land in polders into land for construction. This has removed the risc that Odini polder 

would be covered with urban sprawl in nearest future. It is now up to Kemeri National 
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Park to rise the necessary funding for further activities in Odini polder to increase the 

biological diversity of this area through hydrological construction activities. 

The land purchase program in Odini polder got the lowest priority and was excluded from 

project after the last report was approved. 

Unplanned land purchases Before the start of the project there were selected certain land 

parcels to be purchased during the project. Each of the selected land parcels has biological 

value. During the project it turned out that there are several cases of unforeseen land 

purchase. 

First of such cases (Slampe river purchase, see appendix VIII) was described and approved 

in previous report. There are two more cases of unforeseen purchases: 

1) forest land in lower reaches of Slampe river, 6,1 ha. The activity C.3. (meandering of 

river Slampe) would influence the groundwater level in this land parcel. Attempt to 

agree with the owner has been not successful and we would like to buy this plot of land 

(see the map ‐ Appendix VIII). 

2) forest land Lejassausi, area 3,9 ha. (see the map ‐ Appendix IX). Initially it was 

envisaged to buy only small corner of this property – 0,1 ha (VII map, parcel 8 in project 

proposal). This property hosts the same biological values (EU habitat 91EO) and the 

owner is willing to sell all land. Land parcel No.5 (see Appendix IX) has been 

purchased by Kemeri National park two years ago. 

Agro‐environmental support schemes and Lielupe meadows Since August 2003 the 

information regarding the expected agro‐environmental schemes has not become much 

more clear. During our consultations with the responsible persons in Ministry of 

Agriculture in March there was explained the following: 

‐ the system of these subsidies most likely would become operative this year (2004). 

There has been prepared project proposal to European Commission and now Latvia is 

waiting for response. In unlikely case of rejection in next year there would be prepared 

another project with similar aim. 

‐ One of subsidies under this program may solve most problems regarding the 

management of meadows in Kemeri National Park: 

o sustaining the biodiversity in meadowlands. For this subsidy there are enlisted 

valuable meadows, including Lielupe meadows and also meadows in lower part 

of Slampe river. The person, who realises here extensive management or late 

mowing, would receive payment 138 EUR per ha. Comparing with current 

profitability of agriculture this is very good proposal. We have consulted several 

farmers around the valuable meadows and are convinced that they would use 

the opportunity to get this profit. 

  Lielupe meadows are owned by numerous landowners. We consider that for farmer it 

would be possible to involve all these landowners one by one into environmentally friendly 

management scheme. Kemeri National Park is ready to assist the farmers in making these 

agreements if farmers would find it necessary. In a case of such agro‐environmental scheme 

there is no better way to make profit in this floodplain – thus we expect that Lielupe 

meadows would be managed in environmentally friendly way in future. Still there is one 

reason why there would be needed to buy this land: planned extensive amelioration works 

in Lielupe meadows to remove the ditches and dams. These works are not expected to take 

place during this project. 

  Total price of land purchase program: Still it is not possible to tell the total price of land 

purchase in this project. There are on‐going discussions with landowners, many among 

them are still waiting for more clarity regarding agro‐environmental subsidies and are not 

expressing any certain decision regarding the sale of their land. 
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Part of the land (8,4% of planned purchase area) was transferred to state (Kemeri National 

Park) without involving any payment and Odini polder (40% of planned purchase area) 

has been excluded from the scope of project. At the same time the land price has been 

increasing and there has appeared a need to buy additional land parcels. Thus we have 

decided to keep the total price of the land purchase as it was in initial project document. 

Budget: 

Land purchase (Odini polder excluded, land parcel No IV.6. 

included) 

  313 348 EUR 

Independent evaluations (External assistance)    23 180 EUR 

Admeasurements    8 000 EUR 

Consumables    3 130 EUR 

Total:    347 658 EUR 

Variations/complications/delays: 

‐ Odini polder area (40% of planned purchase area) excluded from planned purchase list; 

‐ Agro‐environmental subsidies are expected. These subsidies would provide stable 

solution for nature management in meadowlands, these subsidies rise also the price of the 

land; 

‐ As land market in Latvian countryside is becoming more lively over the last four years, 

land price has rised in general; 

‐ There are two earlier unplanned land parcels to be purchased. 

Additional information: 

‐ Land purchase situation, table 

 

 

C. Non‐recurring management 
ACTION C.1: Restoring the meteorological field station for monitoring purposes 

Time plan: 

September – November 2004  Development  of  hydrological  monitoring 

system 

July 2004 – January 2005  Purchase  of  necessary  equipment  for 

monitoring purposes 

February – September 2005  First  tests  of  water,  testing  and  running  the 

monitoring system 

Progress: Action was not started due to the reasons described in A1. The situation around 

this activity is described at A.1. activity. 

Variations/complications/delays: The accent is changed ‐ the main priority should not be 

the building of the meteorological field station. The goal of this action – development of 

stable, justified and cheap hydrological and meteorological monitoring system for Greater 

Ķemeri Bog. It is planned to make several new boreholes, purchase necessary monitoring 

equipment and to develop simple visitor information facilities. This change of the concept 

has delayed the start of the action. It should not create danger to the whole project 

schedule, as the scope of the action is simplified. 

To simplify the reporting we would keep the initial name of action – it will still contain the 

word “meteorological”. 

Estimated budget: 

Monitoring equipment    11 000 EUR 

Development  of boreholes,  checking  of  existing boreholes, 

installing flow meters on the streams 

  32 000 EUR 
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Initial tests of water    7 000 EUR 

Personal costs, KNP    3 000 EUR 

Consumables    4 000 EUR 

Total:    57 000 EUR 

Variations/complications/delays: 

‐ Activity is going to be delayed – it will start in September 2004 and end in September 

2005; 

‐ The scope of activity is shifted from construction works of monitoring station building to 

development of system of monitoring boreholes and flowmeters. This has decreased the 

costs of the action considerably. 

Additional information: NO 
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ACTION  C.2:  Blocking  drainage  ditches  and  ensuring  access  to  the  bog  surroundings  after 

raising water level 

Time plan: 

July – December 2004  Flooding of former peat quarries and raising the 

level of forest road 

July 2004 – July 2005  Building of 18 small dams around Great Kemeri 

Bog 

August – November 2004  Hydrotechnical works in Lielupe meadows 

Progress:  

The current situation is described at A.1. activity. 

The monitoring of biological impact from this activity is described at activity F.3. 

Budget: 

Raising the level of forest roads (4,5 km)    62 800 EUR 

Building of dams in peat quarries    48 000 EUR 

Building of 18 small dams around Great Kemeri Bog    38 000 EUR 

Hydrotechnical works in Lielupe meadows    28 000 EUR 

Car for inspector    15 991 EUR 

Personal costs, KNP    3 000 EUR 

Consumables    2 500 EUR 

Total:    198 291 EUR 

Variations/complications/delays: 

‐ The start of activity is delayed to July 2004; 

‐  It  is  expected  that  the works would  be  cheaper  than  initially  expected. At  the  time  of 

writing the project proposal there was used precautionary approach as the amount of the 

works was not quite clear. 

Additional information: NO 

 

 

ACTION C.3: Restoring natural riverbed of the river Slampe 

Time plan:  

August – November 2004  Restoring the natural riverbed in river Slampe 

Progress:  

Action was  not  started  due  to  the  reasons  described  in  A1.  The  situation  around  this 

activity is described at A.1. activity. 
The monitoring of biological impact from this activity is described at activity F.3. 

Budget: 

Hydrotechnical works incl. building of the spillway    42 800 EUR 

Total:    42 800 EUR 

Variations/complications/delays: 

‐ Activity  is  shifted  from  spring  2004  to  summer  –  autumn  2004.  The main  reason  – 

requirement of Environmental Protection Board to do the activity outside bird breeding 

  season. 

‐ Activity is more expensive than initially planned. During the preparation of the project 

proposal there were not envisaged the real costs of earth‐works of such amount. 

Additional information: NO 
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ACTION C.4: Building the fish migration way at the sluice by the lake Kanieris 

Time plan:  

October – December 2004  Restoration of sluice gates by the lake Kanieris 

Progress:  

Action was not started due to the reasons described in A1. The situation around this 

activity is described at A.1. activity. 

Budget: 

Restoration works, two sluice gates    120 000 EUR 

Total:    120 000 EUR 

Variations/complications/delays: 

‐ Action is delayed for one year due to the unsolved land property issues; 

‐ It is decided to renovate existing two sluice gate system which have proved to be 

 reliable for fish passage. 

‐ The activity is expected to be cheaper due to the fact that there is no need to rebuild sluice 

gates totally and there is no need for building separate fish path. At the same time it is still 

rather expensive due to the fact that there is need for two electrical lifting systems for two 

sluice gates. 

‐ We have selected to organise here turn‐key project. Through tender there would be 

selected one company which would organise both design, approval and construction 

works. This was the most reasonable solution for us – hydrotechnical buildings require 

specific knowledge for logistics of these works and there is need for specialist advice 

throughout all project development phases and good advance planning. For purposes of 

this report these works still are divided among activities A.1., A.2. and C.4. 

Additional information: NO 

 

ACTION C.5: Lovering the level of dry land of 4 artificial islands on the lake Kanieris 

Time plan:  

October – December 2004  Lovering  the  level  of  dry  land  of  4  artificial 

islands on the lake Kanieris 

Progress:  

Not started yet. The situation around this activity is described at A.1. activity. 

Budget: 

Bulldozing works  7 500 EUR 

Total:  7 500 EUR 

Variations/complications/delays: NO 

Additional information: 

  ‐ Appendix 11. Artificial island in Lake Kanieris 

 

ACTION C.6: Natural grazing of the floodplain meadows by the rivers Lielupe and Slampe 

Time plan: 

October – December 2003  First  talks with  farmers  about  supervising  the 

animals 

December 2003  Conclusion  of  land  lease  agreements  with 

farmers 

March – April 2004  Building of fence for bovids 

April – May 2004  Building of fence for koniks 

June – July 2004  Supply of koniks  to Slampe meadows and 5 – 7 
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bowids to Lielupe meadows 

August 2004 – March 2005  Conclusion  of  supplementary  agreements  for 

other  landowners  to  make  Lielupe  meadows 

available for grazing 

March – May 2005  Extending  the  fence  to  cover  most  part  of 

Lielupe meadows 

June – July 2005  Supply  of  5  –  7  more  bowids  to  Lielupe 

meadows 

Progress:  

As it is planned to introduce two kinds of grazers – horses and bovids in two separate areas 

of the park, both activities could be looked at separately in this report: 

Bovids. 

Location of  first  fence. Approximately half of middle part of Lielupe meadows belong  to 

private  owners  and  first  talks with  several  of  them  have  shown  that  there  is no will  to 

cooperate, if there is no financing for letting “your cows to graze on our land”. Thus, until 

arrival of agro‐environmental subsidies we have to use the state owned land and the land 

which farmers offer for free. Initially we planned to place the herd of cattle in the southern 

part of Lielupe meadows. Further analyses showed that southern part of meadows is more 

dry and  there are high botanical values. This part would benefit more  from  late mowing 

instead of grazing. In southern part there is no farmhouse nearby to supervise the animals. 

In autumn 2003 we decided to start with the northern part of Lielupe meadows, south from 

Odini  farm. Currently  there  is  fence under  construction. The  fence will  enclose  24 ha of 

meadowland. This land belongs to state and Odini farm. The state land in December 2003 

was  leased  out  to  the  owner  of  the  farm  to  enable  him  to  receive  agro‐environmental 

subsidies for managing this land. Lease agreement does not include any obligation for both 

sides to pay anything, but there is stated that in a case of agro‐environmental subsidies the 

manager  should  act  in  accordance  with  additional  activity  plan  provided  by  Kemeri 

National  Park.  Later,  as  cattle  would  come  to  Kemeri  National  Park,  there  would  be 

prepared  an  agreement  with  the  farmer  about  managing  the  herd. 

<picture – wild cows near Lake Liepaja> 

To the north there is located Odini polder which could provide safety to animals in a case 

of flooding. The southern part of Odini polder belongs to Odini farm. Farmer has decided 

that he would fence part of this land for the needs of bovids in a case of flood. 

In the beginning of January together with the family of Odini farm owner we visited herd 

of bovids in Grobina (western Latvia) to exchange experience. Farmers expressed the wish 

to go on with keeping bovids in Lielupe meadows. 

Management of whole area in Lielupe meadows Our plan proposes to start the activities 

with some 5 – 7 animals in state owned land – 26 ha. As agro‐environmental subsidies 

would be available, it is planned to extend the grazing activities to remaining part of 

Lielupe meadows making lease agreements with other owners of the land. If subsidies 

would be available already in this year (2004), we expect that initiative in this extension of 

grazing land would be overtaken by Odini farmer.  

We expect to extend the grazing area both to Odini polder and Lielupe meadows in 2005 

and there would be supplied more bovids to increase their number to 15. The exact area for 

grazing would be hard to predict – it depends on our success in making deals with the 

private owners and availability of agro‐environmental subsidies. 

Koniks.  It  is  planned  to  have  the  herd  of  koniks  in  Slampe meadows  –  the  same  place 

where  is planned activity C.3. – meandering Slampe river. This  land was purchased from 
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the  former  owner  in  summer  2003.  The  former  owner  of  these  lands  is  the most  active 

farmer  in  this area –we  leased  this  land  to him  in December 2003 on  the  same  terms as 

Lielupe meadows were  leased  to Odini  farmer. In April  there would start building of  the 

fence  around  this  area. 

The horses would be  living  in Slampe meadows during  the hydrotechnical works  (action 

C.3.) We do not see here problem as the initial number of koniks would be low and there is 

possible  to  find  large  areas  untouched  by  the  works. 

In  summer  2003  it  was  possible  to  manage  also  wider  area  –  local  farmer  used  the 

biologically valuable meadows to the north from Slampe project site for grazing. This state 

owned  land  is  leased  to  farmer  now  and  would  be  grazed  also  in  future. 

 

The monitoring of biological impact from this activity is described at activity F.3. 

Budget: 

Building of fence, Lielupe meadows (2,8 km)    4 500 EUR 

Building of fence, Slampe meadows (4,8 km)    8 500 EUR 

Consultations about the large herbivores    2 000 EUR 

Animals (15 cows, 10 horses)    23 750 EUR 

Veterinary checking     2 000 EUR 

Personal costs, KNP    5 000 EUR 

Consumables    6 000 EUR 

Total:    51 750 EUR 

Variations/complications/delays: 

‐ Activity was delayed due to the waiting of the results of EU referendum and clarifying the 

situation around agro‐environmental subsidies. 

‐ Initially it was planned that park would employ keepers of animals. Now we are going for 

another organisational setup – we would hand over the animals and land to local farmers 

and let them receive agro‐environmental subsidies. 

‐ The price of activity is significantly decreased by the expected EU agro‐environmental 

subsidies and the fact that the responsibility about animals take farmers. 

Additional information: 

NO 
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ACTION C.7: Aerial photography of the territory 

Time plan: 

Mar – Apr 2003  State Land Service makes aerial photographing 

over the most area of Kemeri National Park 

May 2003 – May 2004  State  Land  Service  makes  postprocessing  of 

these maps 

May ‐ June 2004  Kemeri National Park purchases these maps 

Dec 2004 – Feb 2005  Kemeri National Park organises price quotation 

and makes agreement about aerial photography 

of separate park areas 

Mar – Apr 2005  Photographing of these areas 

May – Sep 2005  Postprocessing of aerial photographs 

Progress: 

During the summer 2003 we found out that the State Land Service in 2003 has made the 

aerial photographing in the middle part of Latvia in scale 1:10 000 – it covers nearly all the 

park except the far west, which would be photographed in spring 2004. This is regular 

activity of this institution which will be not repeated in next five years – until 2008. The 

offer was cheaper than expected and of high quality. 

Currently the project management is negotiating with the State Land Service. Should be 

mentioned that State Land Service is Latvian state institution but part of its activities, like 

preparation of such aerial photographs is of commercial character – thus Ķemeri National 

Park has no possibility to receive these maps for free. We plan to buy the set of printouts 

and files from spring 2003. In spring 2005 there would be repeatedly taken photos only in 

those areas of Ķemeri National Park, where active management activities would be taking 

place. 

Budget: 

Aerial  photography,  2003  season,  whole  area  of  Kemeri 

National  Park  (routine  photographing  by  State  Land 

Service), postprocessing 

3000 EUR 

Aerial  photography,  2005,  separate  parts  of  Kemeri 

National  Park  (specially  for  Kemeri  National  Park), 

postprocessing 

12 000 EUR 

Total:  15 000 EUR 

Variations/complications/delays: 

‐ Purchase of the maps started earlier due to the good opportunity to make cheap contract; 

‐ Purchase price is much lower than expected due to the fact than we can use State Land 

Service aerophotographs, which are made for numerous clients. 

Additional information: NO 

 

Total budget, activity C: 

Action  C.1:  Restoring  the meteorological  field  station  for 

monitoring purposes  

  57 000 EUR 

Action C.2: Blocking drainage ditches and ensuring access 

to the bog surroundings after raising water level 

 

  198 291 EUR 

Action C.3: Restoring natural riverbed of the river Slampe 

 

  42 800 EUR 
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Action C.4: Building the fish migration way at the sluice by 

the lake Kanieris 

  120 000 EUR 

Action  C.5:  Lovering  the  level  of  dry  land  of  4  artificial 

islands on the lake Kanieris 

  7 500 EUR 

Action C.6: Natural grazing of  the  floodplain meadows by 

the rivers Lielupe and Slampe 

  51 750 EUR 

Action C.7: Aerial photography of the territory 

 

  15  000 EUR 

Total:    492 341 EUR 

 

 

D.  Recurring management 
ACTION D.1: Removing reed and scrubs in the area of 66 ha of meadows and calcareous fens 

Time plan: 

Aug – Oct 2003  Mowing in 2003 season 

Jul – Oct 2004  Mowing in 2004 season 

Jul – Oct 2005  Mowing in 2005 season 

Progress: 

In season of 2003 the works were done in August – September. It is possible that the first 

year was the most complicated as the meadows have been overgrown with thick bushes 

and trees. There were purchased two chainsaws and used also chainsaws previously 

owned by the park. 

In August – September 2003 there was cleared the calcareous meadow (2 ha) near Lake 

Kanieris – this activity was needed as this unique meadow was for decades was slowly 

overgrowing. 

In September – October 2003 there was done clearing of bushes in wider area of Lielupe 

meadows. After clearing of these areas further management could be done by farmers, who 

would receive agro‐environmental subsidies for their activity here. 

Project would elaborate separate plans for managing these meadows – these plans would 

envisage the frequency, season and method of managing these meadows. 

Budget: 

Personal costs, 2003 season    2 800 EUR 

Personal costs, 2004 season    2 500 EUR 

Personal costs, 2005 season    3 000 EUR 

Equipment (chain saws)    4 000 EUR 

Consumables    4 000 EUR 

Total:    16 300 EUR 

Variations/complications/delays: NO 

Additional information: NO 

 

 

ACTION D.2: Mowing the hay in the area of 140 ha of meadows  

Time plan: 

Jul – Sep 2003  Mowing in 2003 season 

Jul – Sep 2004  Mowing in 2004 season 

Jul – Sep 2005  Mowing in 2005 season 

Progress: 



 

 

Project LIFE2002/NAT/LV/8496 “Conservation of wetlands in Ķemeri National Park, Latvia”. 
Supplementary progress report, 31 March 2004 

31

Lielupe meadows For managing  the Lielupe meadows  in  July 2003  there was  contracted 

local farmer and in July – September he managed to mowe 33 ha. The meadows here have 

not  been  managed  for  more  than  10  years  and  it  was  complicated  to  renew  some 

management here. Most of the lands were unaccessible doe to the lack of bridges over the 

dikes. In October there was built one bridge enabling access to wider area. 

In December 2003 the state owned land in southern part of Lielupe meadows was leased to 

this  farmer to enable him to receive the agro‐environmental subsidies for managing these 

biologically valuable meadows. If there would be no certain plans to receive any subsidies 

until  July  2004,  project would  contract  this  farmer  once more  to  do  this work  in  2004 

season. If until July 2004 it would be clear that farmer can get agro‐environmental subsidies 

for work done in 2004, there would be not made additional agreement and LIFE financing 

would be not spent anymore for this activity here. 

The state does not own any land in Odini polder and mowing the meadows in this area of 

Lielupe meadows was not supported by project thus far. 

Slampe meadows Similar as in Lielupe meadows, for managing the huge meadows around 

Slampe river there was made an agreement with another local farmer. In July – September 

2003 he managed to mowe 130 ha, his livestock grazed some 10 ha of these meadows. 

In December 2003  the state owned  land was  leased  to  this  farmer on similar  terms as  the 

land  in  Lielupe  meadows.  The  sequence  of  future  activities  here  would  depend  on 

availability  of  agro‐environmental  subsidies  as  described  at  Lielupe  section.  But  the 

situation in Slampe meadows is further complicated by two more factors: a) meandering of 

Slampe rivers for a while would decrease the area of meadows to be managed b) in 2004 in 

part of Slampe meadows would  start grazing with koniks. Koniks most  likely would be 

supervised  by  the  same  farmer.  Both  factors  would  be  taken  into  account  by  project 

management. 

Informing  about  other  EU  financing  possibilities  Any  active  farmer  in  Latvia  is  well 

informed  both  about  SAPARD  and  also  about  expected  EU  subsidies. Kemeri National 

Park  additionally  informs  about  these  subsidies  the  farmers,  who  were  interested  in 

management of this hardly accessible land. 

Project management would  organise  elaboration  of  simple management  plans  for  both 

meadows.  It  is expected  that  institution  issuing agro‐environmental subsidies  for  farmers 

would  ask Kemeri National  Park  to  check whether  the  farmer  has  observed  the  nature 

conservation goals for grassland. Management plan would assist Kemeri National Park to 

perform this task. 

Budget: 

External assistance, 2003 season    3 000 EUR 

External assistance, 2004 season    4 000 EUR 

Total:    7 000 EUR 

Variations/complications/delays:  NO 

Additional information: NO 

 

ACTION D.3: Removing reed and scrubs from the islands on the lake Kanieris 

Time plan: 

Dec 2002 – Jan 2003  Cutting the bushes on islands 

Aug ‐ Sep 2003  Removing the reed around the islands 

Feb 2004  Cutting the bushes on islands 

Jul – Sep 2004  Removing the reed around the islands   

Jul – Sep 2005  Removing the reed around the islands 
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Progress:  

The  islands were  overgrown with  thick bush  – due  to  this  the works were done  in  late 

winter  2003  to  simplify  the  later  planning  of  the  lovering  of  the  islands  (action C.5.)  – 

during  the winter  the bush was cut  in 12,2 ha area – on artificial, natural  islands and on 

some shore areas. Cutting in whole area was done again during two turns at the beginning 

of September 2003 and February 2004. The bush was burned on the place. 

At  the  end  of  August  2003  for  one  week  there  was  rented  reed‐cutting  equipment  to 

remove the reed around the islands – there were mowed around 19 ha of reed in the lake 

around the islands. 

We  plan  also  to  elaborate  separate  plans  for managing  the  islands  –  these plans would 

envisage the frequency, season and method of managing the islands. 

Budget: 

Bush cutting in 2003 winter, personnel    600 EUR 

Reed cutting in 2003 summer, external assistance    2 000 EUR 

Bush cutting in 2004 winter, personnel    1000 EUR 

Reed cutting in 2004 summer, external assistance    2 500 EUR 

Reed cutting in 2005 summer, external assistance    2 500 EUR 

Consumables    4 000 EUR 

Total:    12 600 EUR 

Variations/complications/delays:  

‐  The  activity  is  more  frequent  than  initially  planned  –  cutting  the  bushes  is  more 

convenient in winter while cutting reed – in late summer. This does not increase the costs; 

Additional information: NO 

 

ACTION D.4: Water level control and regulation by the sluice at the lake Kanieris 

Time plan: 

December 2004 – December 2005  Testing  of  renovated  sluice  gate,  water  level 

control in lake Kanieris 

February – April 2005  Sluice  gate  opening  for migrating  fish,  spring 

2005 

September – November 2005  Sluice gate opening  for migrating  fish, autumn 

2005 

Progress: 

Current sluice gate does not allow to regulate the level of the lake. Action will start after the 

renovated sluice gate would start operating. 

To ensure the viability of this activity after the end of the project there has been decided not 

to  employ  additional  staff  for  this  activity. Kemeri National Park  is  renting  the Kanieris 

lake  to management  company who makes  its  profit  from  limited  angling  and  hunting 

activities,  tourism  in  the  lake.  There  would  be  made  additional  agreement  with  this 

management company about operation of sluice gate in cooperation with the inspectors of 

the park. 

The necessary  equipment  for maintenance  of  the  sluice gate would be purchased under 

activity C.4. 
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Budget: 

Personal costs,  learning  the activity  in  fish migration  times 

in 2005 

  1 000 EUR 

Personal costs, testing the renovated sluice gates, regulating 

the level of lake Kanieris, 2005 

  2 000 EUR 

Consumables    3 000 EUR 

Total:    6 000 EUR 

Variations/complications/delays: 

‐ It  is expected  that  the action would be delayed due  to  the reasons described  in A1. In a 

case of successful design the costs of this activity might be considerably lower. 

‐   The  costs of  this  activity  are decreased by  the  fact  that  there would not be  employed 

keeper of sluice gate. 

Additional information: NO 

Total budget, activity D: 

Action D.1: Removing reed and scrubs  in the area of 66 ha 

of meadows and calcareous fens 

  16 300 EUR 

Action  D.2:  Mowing  the  hay  in  the  area  of  140  ha  of 

meadows  

  7 000 EUR 

Action D.3: Removing reed and scrubs from the  islands on 

the lake Kanieris 

  12 600 EUR 

Action D.4: Water level control and regulation by the sluice 

at the lake Kanieris 

  6 000 EUR 

Total:    41 900 EUR 
 
   

E.  Public awareness and dissemination of results 
ACTION E.1: Creating a home page of the park and the project  

Time plan: 

July – August 2003  Creation of project homepage 

August 2004 – June 2005  Creation of Kemeri National Park homepage 

November – December 2004  Updating of project homepage 

June – July 2005  Updating of project homepage 

November 2005  Updating  of Kemeri National  Park  homepage, 

inclusion of project results 

Progress:  

Project  homepage  Due  to  the  uptight  budget  situation  in  the  park  the  work  at  the 

homepage was  started  only  in August  2003. Currently  there  is  prepared  the  homepage 

about  the  LIFE  project  –  see  it  in  English  at 

http://www.kemeri.gov.lv/life/Eng/life_Eindex.htm  .  The  page  contains  basic  information 

about  the LIFE project,  its goals, some documents  (time schedule  in comparison with  the 

real performance, part of the project application), photographs, geographical map with the 

locations of main activities,  list of  links  to all project  financiers, partners,  to all  the other 

LIFE projects  in Latvia and one project  in Estonia. This page  is updated  to  include recent 

documents, photographs, news, time schedule and additional links. 

Homepage of Kemeri National Park Although Kemeri National Park has got homepage, 

there is needed to improve and enlarge it. Project management in cooperation with the staff 

of Kemeri National Park during October 2003 – January 2004 has prepared the concept of 

http://www.kemeri.gov.lv/life/Eng/life_Eindex.htm
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renewed page.  It  is planned  to develop  it during  the  second half of 2004 – beginning of 

2005, putting the new page in operation part by part. 

Budget: 

Personal  costs,  Kemeri  National  Park  (preparation  of 

information, pictures etc.) 

  7 000 EUR 

External assistance    8 000 EUR 

Purchase of Internet page update program    2 200 EUR 

Total:    17 200 EUR 

Variations/complications/delays:  

‐ YES, development of the homepage started in August 2003. 

Additional information: NO 

 

ACTION E.2: Preparing the layman’s report 

Time plan: 

October – December 2005  Creation of layman’s report 

Progress:  

Not started. 

Budget: 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures etc. 

  3 000 EUR 

Putting text together, design, external assistance    2 000 EUR 

Printing costs    5 000 EUR 

Total:    10 000 EUR 

Variations/complications/delays: NO 

Additional information: NO 

  

ACTION E.3: Producing a video for visitors of the information centre about nature conservation 

and rare and endangered species in the park 

Time plan: 

January – May 2003  Tender document preparation 

May – July 2003  Tendering 

July – September 2003  Preparation of agreement 

December 2003  Approval of a movie scenarios 

September 2003 – September 2005  Casting and producing movies 

Progress:  

Tendering  The  project  document  provided  that  the  video  would  be  produced  by 

Environmental Film Studio. But according  to  the Latvian  legislation  there was needed  to 

organise open tendering for selecting the company. During the January – May there were 

prepared  tender  documents.  During  the  tendering  period  several  companies  expressed 

interest, but finally there came only one bid from Environmental Film Studio. This bid was 

in concordance with  the  requirements and  in  late August  there was signed contract with 

Environmental Film Studio. There are envisaged several milestones during  the making of 

films and the agreement provides that the final product would be ready in the beginning of 

September 2005. 

Three movies  instead  of  two During  our preliminary  consultations we were  advised  by 

several specialists to include in the tendering bid also requirement to make short clip about 

the park. This would be ~ 30 seconds long, impressive movie clip, showing the main, most 

impressive values of Ķemeri National Park. The necessity for the clip is the following: 



 

 

Project LIFE2002/NAT/LV/8496 “Conservation of wetlands in Ķemeri National Park, Latvia”. 
Supplementary progress report, 31 March 2004 

35

‐  there  is need  for short  introduction about  the park often. The public  is bored nowadays 

with longer presentations, but dynamic, elaborate clip is very good way to turn attention to 

any presentation. For example there would be needed presentation about the Slampe River 

project,  which  would  be  interesting  issue  in  numerous  seminars  in  the  future.  As  30 

seconds long movie clip does not take much hard disk memory and time, this clip always 

would be very beneficial introduction to any presentation. This clip always would be good, 

dynamic  introduction  to  any  specific  presentation  about  the  park  in  schools,  in 

municipalities  or  enterprises. This  clip would be used by  television  in  cases when  there 

would be presented some information about the park. 

Thus we  included  the  requirement  to make  the clip  in  the  tendering documents. Still  the 

price  offered  by  Environmental  Film  Studio  turned  out  to  be  considerably  lover  than 

planned in the budget. 

During the contract negotiations there were made also changes in the lengths of movies – 

the shorter video would be around 10 – 15 min long but the in‐depth movie would be up to 

1 h  long. The  reason  for  this  change  is  the need  to adjust  to  the habits of  contemporary 

public. General public, which is the auditorium of the shorter movie, would be bored by 15 

– 20 min long movie irrespective of the dynamics and effects shown in the movie. But the 

specialists would be interested to look 1 h long movie, which will include deeper look at all 

the values of the park as well as the deeds of LIFE project. 

Current  activities As  the  investment heavy  activities have not  started  there has been no 

casting  of  them. Environmental  Film  Studio  has  already with material  about  the  nature 

values  in  Kemeri  National  Park,  and  these  materials  are  constantly  supplemented. 

Environmental Film Studio is informed about the time schedule of the project and there are 

is agreed that project management would inform about intersting project activities. 

Budget: 

Tendering, publications    100 EUR 

Preparation of movies, contract price    27 000 EUR 

Purchase of radiomicrophone, other minor equipment    800 EUR 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures etc. 

  3 000 EUR 

Consumables    1 500 EUR 

Total:    32 400 EUR 

Variations/complications/delays: 

‐ Start of  the action  is delayed due  to  the  tendering procedure. This does not  create any 

danger  to  the quality  and  content of  the movie,  as  the  activities have been  cast  in good 

quality by the employees of the park, and there is agreed that this material could be used in 

the movie. 

‐ To the final products of the action added short clip about the Ķemeri National Park. There 

is  slight  change  in  the  expected  length of  the movies  –  the  shorter version of  the movie 

would be 10 – 15 min long instead of the planned 15 – 20 min. The longer version would be 

approximately 60 minutes long instead of the planned 45 minutes. 

‐ Tendering has resulted in considerably lower price. 

Additional information: NO 
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ACTION E.4: Producing CD with info on the park and the project 

Time plan: 

May – July 2005  Price quotation, making the agreement 

Jul – Dec 2005  Producing the DVD 

Progress: Action has not begun yet. 

Budget: 

Preparation of DVD disc, external assistance    10 000 EUR 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures, maps etc. 

  2 000 EUR 

Consumable materials    1 000 EUR 

Total:    13 000 EUR 

Variations/complications/delays: 

‐ Instead of the CD there is planned to prepare DVD. The reason for this decision: priority 

technologies  during  the  last  years  has  changed  and  now  DVDs  are  widely  used. 

Informative CD’s were  replaced  now with  Internet  and  are  not widely  used. DVD  has 

higher capacity and thus there appears the possibility to include all the movies prepared by 

Environmental  Film  Studio,  as  well  as  digital  presentations,  important  documents, 

interactive  maps  etc.  There  would  be  needed  tendering  procedure  in  order  to  select 

company. We have been consulted by Environmental Movie Studio about  the pricing on 

preparation of such DVD’s and are confident  that  this change  in media of the deliverable 

would not increase the price above the limits set in the project for this activity. 

Additional information: NO 

 

ACTION E.5: Establish a management centre at the lake Kanieris 

Time plan: 

September – December 2004  Building of the tower 

August – September 2004  Electricity works 

December 2004 – March 2005  Production  and  placement  of  new  information 

desks 

Progress:  

The action has not been started as the land ownership in project site was litigated – see 

description at A1. It is planned to develop the management center during the summer 2004. 

Budget: 

Monitoring tower    11 400 EUR 

Repairs of boat station    4 700 EUR 

Electricity works    5 800 EUR 

Information desks    2 000 EUR 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures, maps etc. 

  4 000 EUR 

Consumables    2 000 EUR 

Total:    29 900 EUR 

Variations/complications/delays: 

‐ Delayed to late 2004 due to the long dispute with municipality regarding the land 

ownership; 

‐ Instead of field station we propose to make repairs to boat sheds and building of lake 

monitoring tower; 

‐ Decreased amount of building activities has decreased the costs of activity. 
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Additional information: NO 

 

ACTION E.6: Establish a field station near river Lielupe 

Time plan: 

September – December 2004  Building of the tower 

December 2004 – March 2005  Elaboration and placement of new  information 

desks 

Apr – Sep 2003 

Progress:  

The developments around  this activity have been described at activity A.1.  It  is expected 

that the field station would be developed in autumn 2004 – spring 2005 

Budget: 

Monitoring tower    10 300 EUR 

Information desks    2 000 EUR 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures, maps etc. 

  3 000 EUR 

Consumables    2 000 EUR 

Total:    17 300 EUR 

Variations/complications/delays: 

‐ Activity has been delayed to the end of 2004, when there would be built fence, would be 

supplied  first animals and  there would be more better understanding about  the situation 

regarding agro‐environmental subsidies. 

‐ The costs have been decreased as  it  is not planned  to build any shelter  for animals and 

specific  facilities  for  visitors.  We  expect  these  costs  to  be  covered  later  as  tourism 

infrastructure development activity by local farmer. 

Additional information: NO 

 

ACTION E.7: Media work 

Time plan: 

May 2004  Project seminar “Before hydrological works” 

January 2005  Project  seminar  “Hydrology  of  Great  Kemeri 

Bog and its monitoring” 

October 2005  Project gala presentation 

December 2002 – December 2005  Work with media 

July 2004 – December 2005  Publication  of  booklets  about  project  content, 

about Kemeri wetlands 

Progress:  

Project seminars Project proposal did not outline exact time of project seminars – there was 

left open an opportunity  to elaborate schedule of seminars  later. Still  there have been no 

seminars. It is planned to have three project seminars: 

a) “Before hydrological works”. This seminar is planned to take place in the middle of May 

2004. Aim: to inform about the planned hydrology works related to activities C.2. (Blocking 

drainage ditches and ensuring access to the bog surroundings after raising water level), C.3. 

(restoring natural  riverbed of  the  river Slampe), C.5.  (Lovering  the  level of dry  land of 4 

artificial islands on the lake Kanieris). In May 2004 moment none of these works would be 

started but there would be elaborated technical projects and it would be interesting to get 

the feedback from other specialists about our planned projects; 
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b) „Hydrology of Great Kemeri bog and  its monitoring”. This seminar  is planned  to  take 

place  in December 2004 or  January 2005. Aim:  to  inform specialists about  the monitoring 

system of Great Kemeri Bog and exchange the experience about similar monitoring systems 

elsewhere. 

c) „Gala presentation” is planned to take place in September ‐ October 2005. This seminar 

would serve as an report for public about the results of the project. It is planned to present 

the movies about Kemeri National Park and LIFE project as well as visit and discuss  the 

project sites. 

Media work Media work started in December 2002, when project team started to work. Up 

to now there have been around 10 publications, mostly in local newspapers. The 

information about the open tenders has been distributed more widely – there was certain 

interest about the movie tender. 

There is agreed that project secretary is preparing short descriptions about any events 

taking part in project and sending these to the news agencies and local newspapers. We 

expect that in future, as there would be more exciting news, project will have wider 

coverage in mass media. 

Booklets It is planned to issue several small booklets about the project activities. There 

would be needed such booklets: 

a) hydrology of Great Kemeri bog – this booklet would tell about C.1. and C.2. activities, 

their purpose; 

b) Slampe river meandering project – this booklet would tell about C.3. activity, its purpose; 

c) High rised bogs of Kemeri National park – this booklet would inform about the unique 

high rised bogs in Kemeri National park, their unique geological and biological values; 

d) Lielupe floodplain – this booklet would inform about the floodplain of Lielupe in Kemeri 

National Park – one of the largest floodplains in Northern Europe. It would focus on project 

activities C.6 and D.2. as well as the unsolved problematics around these floodplains. 

Budget: 

Three project seminars    5 000 EUR 

4 booklets about wetlands and project activities    7 000 EUR 

Personal  costs,  Kemeri  National  Park,  preparation  of 

information, pictures, maps etc. 

  6 000 EUR 

Equipment (overhead projector, colour printer etc.)    13 021 EUR 

Consumables    2 000 EUR 

Total:    33 021 EUR 

Variations/complications/delays: 

‐ Delayed the start of the action, as the project team started to work in December 2002; 

‐ The activities have been outlined more clearly 

Additional information: NO 

 

Total budget, activity E: 

Action  E.1:  Creating  a  home  page  of  the  park  and  the 

project 

  17 200 EUR 

Action E.2: Preparing the layman’s report    10 000 EUR 

Action E.3: Producing a video for visitors of the information 

centre about nature conservation and rare and endangered 

species in the park 

  32 400 EUR 

Action  E.4:  Producing CD with  info  on  the  park  and  the 

project 

  13 000 EUR 
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Action  E.5:  Establish  a  management  centre  at  the  lake 

Kanieris 

  29 900 EUR 

Action E.6: Establish a field station near river Lielupe    17 300 EUR 

Action E.7: Media work    33 021 EUR 

Total:    152 821 EUR 

 

 

F.  Overall project operation 
ACTION F.1:  Establishment of project office and administration 

Time plan: 

September – November 2002  Recruitment of project team 

November – December 2002  Repairs in project office 

December 2002 – August 2003  Tendering and purchase of project equipment 

Progress: 

During the September – November 2002 there was recruited project team. The team started 

to work on 1st December 2002. The project management initially consisted of the following 

staff:  project  manager,  project  co‐ordinator,  land  issues  lawyer,  bookkeeper  and 

secretary. Since 1st December 2003 there works also hydrogeologist. 

During November – December 2002 there were made minor repairs in the rooms, where is 

located project management now. Project management got the opportunity to select among 

several rooms. Finally it was decided that the project management would not be located in 

separate rooms, but would mix  in with  the other employees of  the park, which definitely 

was a good solution. 

The procurement of  the necessary  equipment  took more  time due  to  the price quotation 

and  tendering procedures.  In February 2003  there were supplied  two computers and one 

server, digital photocamera. During  the February  ‐ March  2003  the  server was  installed, 

making  the computer network  in Ķemeri National Park more stable.  In March 2003  there 

were  supplied Geographical  Information  System  and  colour  printer.  In May  2003  there 

were  supplied  videoprojector  and  screen.  In  November  2003  there  was  purchased 

computer for hydrogeologist. 

In May 2003 there was announced open tender about the supply of two cars for the LIFE 

project.  The  tendering  procedure was  repeated  two  times  and  thus  it made  possible  to 

“beat  the  price  down”  and  purchase  two  pickups.  The  cars  were  supplied  in  early 

September  2003.  One  of  the  cars  is  used  by  project  co‐ordinator  for  daily  check‐up  of 

current project activities – cutting of bushes, meadows, reed around the park. Another car 

would be used by the person in the national park, responsible about the practical activities. 

This  car would be of great  assistance  to organise  the building of  fences,  supervising  the 

infrastructure in the park etc. 

Initially project planned  to buy a minitractor. But during the winter 2002/2003 there were 

made repairs to the minitractor owned by the park previously, and this equipment turned 

out  to be usable.  It was chosen  to buy an ATV  (four wheel working motorcycle)  instead. 

There was  organised  price  quotation  and  in March  there was  supplied  new ATV.  This 

equipment will have the following benefits – it would be the only equipment able to cross 

the numerous wetlands we have got –  it has been of great assistance  in building  fences, 

nature  trails and any other kind of  infrastructure  in high rised bogs, swampy  floodplains 

meadows, lagoon lakes etc. throughout the year. 

Budget: 

Repairs of project office    14 000 EUR 
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Project equipment (including initial KNP input)    98 800 EUR 

Personal costs, Kemeri National Park    4 000 EUR 

Consumables    500 EUR 

Total:    117 300 EUR 

Variations/complications/delays: 

‐ The budget  for  this activity has  increased as most of  the project equipment, which was 

initially spread over the other activities, is pooled together here. 

‐ Instead of 4x4 Lada‐Niva we purchased “Ford Ranger” pickup. The total price of the two 

cars  (the  other  –  in  activity  C.2.)  does  not  exceed  the  sum  available  for  this  purchase. 

Instead of minitractor purchased ATV. 

‐ The activities were delayed with numerous price quotations and tender procedure. 

Additional information: 

‐ Appendix 12. Provisional information on equipment to be purchased 

 

ACTION F.2: Project administration 

Time plan: 

November 2003  Elaboration  of  Terms  of  Reference  for  Project 

Manager,  Project  Coordinator,  Land  Purchase 

Manager, Secretary, Bookeeper 

December 2002 – December 2005  Employment  of  Project  Manager,  Project 

Coordinator,  Secretary,  Bookeeper.  The 

employment  time  of  Land  Purchase Manager 

can be shorter 

October – November 2003  Elaboration  of  Terms  of  Reference  for  Project 

Hydrogeologist 

December 2003 – December 2005  Employment of Project Hydrogeologist 

2 – 3rd October 2003  Visit  of  Kemeri  National  Park  administration 

and  project  management  to  Teici  Nature 

Reserve 

27.03.2003.,  17.06.2003.,  30.09.2003., 

11.02.2004.,  several  more  unspecified 

dates 

Meetings of Project Steering Group 

Each  second  Tuesday  of  each  month 

since September 2003 

Meetings of Project Management Committee 

Progress:  

Terms  of  Reference  for  team  members  During  November  2002  for  each  project  team 

member  there were  elaborated Terms of Reference, which  form a part of  the  contract of 

employment. The terms of Reference have been elaborated in a way to provide both exact 

and  flexible  description  of  tasks.  Later  –  during October  – November  2003  there were 

elaborated Terms of Reference  for another  team member – hydrogeologist. Elaboration of 

these  Terms  of  Reference  required  also  some  working  input  from  external  expert  – 

hydrogeologist. 

Project  Steering  Committee  has  the  same members  as  the  previous DANCEE  project  – 

representatives from all the local municipalities, Ministry of Environment, Latvian Fund for 

Nature. There have been four Project Steering Group Meetings – in 2003 ‐ in 27th March, 17th 

June  and  30th  September  and  in  11th February  2004  –  in  these meetings Project Manager 

presented  the  project  and  its  actualities,  there  were  discussed  controversial  issues  of 

cooperation with Lapmezciems municipality (see description at A1). 
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Project Management Committee In the beginning of September 2003 there was established 

internal  Project  Management  Committee  which  meets  once  per  month.  Project 

Management  Committee  consists  of  all  the  project  team members, Director  of National 

Park, Manager of Scientific Department, Manager of Administrative Department. Project 

Manager  before  the meeting  is  preparing  short written  report  about  each  of  the  project 

activities, and during the meeting this report is discussed, prepared minutes. 

Visit to Teici Nature Reserve In 2 – 3rd October 2003 Kemeri National Park staff visited Teici 

Nature Reserve to get in‐depth introduction to LIFE project “Measures to ensure the nature 

conservation management of Teici Area” which has many similarities  to our LIFE project. 

We were well accepted by friendly staff of Teici Nature reserve – there were visited project 

sites, organised discussion panels – we learned about many aspects of project unknown to 

us before. 

Other  issues There  is established the necessary bookkeeping system, we are following the 

rules,  set  by  EU  LIFE  program  as well  as  the  Latvian  legislation. Upon  necessity  –  but 

rather often – there are contacted related projects in Latvia. Project staff is participating in 

different events organised by the other LIFE projects in Latvia. 

Budget: 

Project administration    190 000 EUR 

Personal costs, Kemeri National Park    20 000 EUR 

Travel    24 000 EUR 

Independent auditing    37 500 EUR 

Consumable materials (electricity, fuel, car maintenance)    45 000 EUR 

Total:    316 500 EUR 

Variations/complications/delays: NO 

Additional information: 

‐ Appendix I. Project funding and budget breakdown, March 2004 

‐ Appendix II. Revised time schedule proposal 

‐ Appendix III. ToR, Hydrogeology expert 

 

 

ACTION F.3: Project monitoring  

Time plan: 

January – April 2003  Preparation  of  monitoring  plan  by  external 

expert 

May – September 2003  Development of additional monitoring stations, 

initial collection of data 

May 2003 – September 2005  Collection of monitoring data during the project 

period 

September – December 2005  Preparation of final monitoring report 

Progress:  

Monitoring  plan  In  January  2003  there was  contracted  external  consultant  from Latvian 

University, Faculty of Biology to make the biological monitoring plan for project activities. 

In April 2003 this plan was prepared and accepted by project. 

Monitoring stations Approximately half of  the necessary monitoring activities are carried 

out already by the existing state monitoring systems. There was needed to develop network 

of  monitoring  reference  points  (monitoring  stations)  in  the  meadows  ‐  mainly  for 

monitoring  the changes  in vegetation. This network was established by  the employees of 
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the park during  the  summer  2003, using  the GPS  equipment. There was  collected  initial 

data in 23 stations of botanical monitoring and 8 stations of hydro‐biological monitoring. 

The  description  of  the  development  of  hydrological monitoring  system  is  described  at 

activity A.1. and C.1. description. 

Speed of natural changes It is not expected that all project activities would bring changes to 

nature  quickly,  until  the  end  of  project.  Such  projects  as  Slampe  river  renaturalisation 

project, Great Kemeri bog renaturalisation project would have longterm influence but their 

influence would  appear  only  after  some  time. The new  riverbed  of  Slampe  river would 

stabilise  for many  years  and  increased  groundwater  level would  change  biotopes  quite 

slowly. We can not expect immediate positive results of all activities already at the end of 

project.  

Budget: 

Elaboration of Monitoring plan (external expert)    1 800 EUR 

External assistance, parts of monitoring activities    9 000 EUR 

GPS system    1 000 EUR 

Personal costs, Kemeri National Park    14 000 EUR 

Consumables    2 500 EUR 

Total:    28 300 EUR 

Variations/complications/delays: 

‐  There  was  delayed  the  start  of  the  action.  This  will  not  influence  the  results  of  the 

monitoring in any way. 

‐  Activity  is  cheaper  as  numerous  monitoring  needs  are  covered  by  existing  state 

monitoring system. 

Additional information: NO 

 

Total budget, activity F: 

Action  F.1:    Establishment  of  project  office  and 

administration 

  117 300 EUR 

Action F.2: Project administration    316 500 EUR 

Action F.3: Project monitoring    28 300 EUR 

Total:    462 100 EUR 

 


