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Section 1. INTRODUCTION 

 

1.1. Background to the project 

 
Ķemeri National Park is a newly‐established (1997) nature conservation area in Latvia, comprising 

380 km2 of diverse habitats of EU priority such as mire woods, black alder swamps, raised bogs, 

rich  fens  etc. About  a  half  of  the  territory  (19,500  ha)  is  directly  targeted  by  the  project.  The 

territory  of  the  park  and  the  project  area  host  rich  populations  of  species  listed  in  the  Bern 

Convention and EC Birds and Habitats Directives, e.g., Crex crex, Aquila pomarina, Porzana porzana, 

Cypripedium  calceolus,  Lynx  lynx,  Canis  lupus  etc.  The  lake  Kaņieris  is  designated  as  an 

internationally  important  wetland  under  Ramsar  Convention  and  is  an  important  site  for 

migratory and nesting bird species. Ķemeri National Park is an Important Bird Area and CORINE 

site. The area holds about 30 habitats of Community importance listed in the Bern Convention and 

EC Habitats Directive. Due  to  such  a  high  biodiversity,  Ķemeri National  Park  is  proposed  for 

designation as a potential NATURA 2000 site because it meets all its criteria. Whole area of Ķemeri 

National  Park would  be  proposed  for  designation  as  internationally  important wetland  under 

Ramsar convention. 

In  2000‐2001, with  the  support  from  the Danish  Environmental  Protection Agency,  the 

nature protection (management) plan for the park was elaborated and its practical implementation 

was necessary. This LIFE project will be the first step toward implementation of the management 

plan through specific management measures related to the on‐site protection of valuable wetland 

areas within the park. At the same time should be recognised that the nature protection plan is not 

detailed and numerous issues have to be developed while implementing this project.
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Section 2. SUMMARY 

 

2.1. Summary of the activities during report period 
 

The complicated activities under the activity A have well progressed. Project managed to 

overcome most problems of the project preparation stage. Short overview of these actions: 

‐ Investigations under the action C.1. are well progressing. Project met with extremely complex 

situation around the former hydrological monitoring system (the new system should continue the 

work of the previous monitoring system), but consistent work with the assistance of external 

consultants  has created basis for efficient Greater Kemeri bog hydrological monitoring system. 

‐ The design and tendering activities for two of the most complex activities – Slampe river 

renaturalisation project (C.3.) and Kanieris Lake sluice gate reconstruction (C.4.) – have been 

completed and the works can start. Tendering for C.3. has been completed, contract concluded, 

works will start in 5th January 2005. Tendering for C.4. has been completed, contract negotiations 

on‐going. 

‐ The design of Greater Kemeri bog renaturalisation project (C.2.) has been completed, approvals 

frommunicipalities received, final approvals from Regional Environmental Protection boards 

pending. The tendering for two components of this action will start in December 2004 – January 

2005. 

Action C.6. – natural grazing in flood‐plain meadows – to large extent has been implemented – 

there have been reached agreements about management of the areas, made fences, released 15 

wild cattle in Slampe meadows. Kemeri National park, project partner WWF Latvia and the former 

project partner Stichting Ark have agreed, that Stichting Ark is leaving the project and WWF Latvia 

takes the responsibilities of Stichting Ark. The cooperation with Stichting Ark involved high 

consultancy costs and WWF Latvia was in a position to offer cheaper assistance for us. The 

supplementary documentation has been attached to this report. 

Land purchase under the activity B.1. has been completed – the land in Slampe river project area 

has been purchased. Further purchases within the borders of market prices are nearly impossible. 

With the introduction of agro‐environmental subsidies there is no need to purchase the meadows. 

The forest land inside Kemeri National Park currently has good protection by legislation. 

Part of recurring actions – mowing the meadows (D.2.) – would not be further supported by 

project due to the introduction of the agro‐environmental subsidies. 

 

This report includes the request for modifications. The development of project has lead to need to 

exclude several activities, to revise the names and content of some other activities. The total price 

of the project has been decreased.
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2.2. Summary table of activities 
 

Number 

of action 

Action  Initial time 

plan 

Revised time 

plan 

Status 

A.1.  Hydrological and engineering 

investigations 

Sep 2002 – Jun 

2003 

Dec 2002 ‐  Mar 

2005 

In progress 

A.2.   Call for tender for construction works  Apr 2003 – 

Jun 2003 

May 2004 – May 

2005 

In progress 

B.1.  Land purchase  Sep 2002 – 

Mar 2005 

Dec 2002 – 

August 2005 

Completed, to be 

registered 

C.1.  Restoration of meteorological 

(hydrological) field station for monitoring 

purposes 

Mar 2004 – 

Dec 2004 

Apr 2005 – Dec 

2006 

Not started 

C.2.   Blocking drainage ditches and ensuring 

access to the bog surroundings after raising 

water level 

Mar 2004 – 

Sep 2005 

Apr 2005 – Sep 

2006 

Not started 

C.3.   Restoring natural riverbed of the Slampe 

River 

Mar 2004 – 

Sep 2004 

Aug 2005 – Nov 

2005 

Not started 

C.4.   Building the fish migration way at the 

sluice by the lake Kanieris 

Jun 2003 – Dec 

2003 

Feb 2005 – Oct 

2005 

Not started 

C.5.  Lowering the level of dry land of 4 artificial 

islands on lake Kanieris 

Jun 2004 – Sep 

2004 

Jul 2005 – Sep 

2005 

Not started 

C.6.  Natural grazing of the floodplain meadows 

by the Lielupe and Slampe rivers 

Apr 2003 – 

Dec 2005 

Mar 2004 – Jul 

2006 

On‐going, 15 animals 

arrived 

C.7.  Aerial photography of the territory  Mar 2003 – 

Sep 2005 

Mar 2003 – Apr 

2006 

Aerial photographs 

made and supplied 

D.1.   Removing reed and scrubs in the area of 66 

ha of meadows and calcareous fens 

Each year Jul 

– Oct 

Each year Jul ‐ 

Oct 

In year 2004 done in 

Aug – Sep 

D.2.   Mowing the hay in the area of 140 ha of 

meadow 

Each year Aug 

– Sep 

2003 Aug – Sep  Done 

D.3.   Remove reed and scrubs from the islands 

on the lake Kanieris 

Each year Aug 

– Sep 

Dec 2002 – Apr 

2006 

On‐going since Dec 

2002 

D.4.   Water level and regulation by the sluice at 

the lake Kanieris 

Oct 2003 – Dec 

2005 

‐  Not necessary 

E.1.   Creating a home page of the park and the 

project 

Sep 2002 – 

Dec 2005 

Jul 2003 – Sep 

2006 

On‐going, project 

homepage prepared 

E.2.  Preparing the layman’s report  Oct 2005 – Dec 

2005 

Oct 2006 – Dec 

2006 

Not started 

E.3.   Producing a video for visitors of the 

information centre about nature 

conservation and rare and endangered 

species in the park 

Jan 2003 – Sep 

2005 

Jan 2003 – Sep 

2006 

On‐going, company 

contracted  

E.4.   Producing CD with info on the park and 

the project 

Jun 2005 – Dec 

2005 

May 2006 – Dec 

2006 

Not started 

E.5.   Establishing a management center at the 

lake Kanieris 

Mar 2003 – 

Dec 2003 

‐  Activity nneds to be 

refused, unsolved land 

issues 

E.6.   Establishing a field station near river 

Lielupe 

Mar 2003 – 

Dec 2003 

May 2005 – Nov 

2005 

Not started 

E.7.  Media work  Sep 2002 – 

Dec 2005 

Dec 2002 – Dec 

2006 

On‐going 

F.1.  Establishment of project office and 

administration 

Sep 2002 – 

Dec 2002 

Sep 2002 – Aug 

2003 

Done 

F.2.   Project administration  Sep 2002 – 

Dec 2005 

Sep 2002 – Dec 

2006 

On‐going 
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F.3.  Project monitoring 

Dec 2005 

Jan 2 Dec 

2006 

On‐going Sep 2002 –  003 – 
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2.3. Milestones during report period and checklist of identifiable products 
 

2.3.1. SUMMARY OF PROJECT MILESTONES 

 

Milestone  Number 

of action 

Initially planned  Accomplished 

Project office arranged  F1  September 2002  Yes, December 2002 

Project staff contracted  F1  December 2002  Yes, December 2002 

Technical investigations finished  A1  April 2003  Planned in March 2005 

Call for Tender announced  A2  May 2003  May 2004 – May 2005 

Meadows fenced  C6  September 2003  May 2004  

Management centre at the lake 

established 

E5  December 2003  Will not be accomplished 

Sluice reconstructed  C4  December 2003  Planned in August 2005 

Slampe River meandered  C3  September 2004  Planned in May 2005 

Level of 4 artificial islands on the 

lake Kanieris is decreased 

C5  September 2004  Planned in September 2005 

Meteorological station renovated  C1  December 2004  Changed scope of the works, 

monitoring system established 

by August 2005 

Field station by river Lielupe built  E6  December 2004  Planned in November 2005 

Purchase of land completed  B1  March 2005  Stopped in December 2004 

Drainage ditches blocked; culvents 

road repaired 

C2  September 2005  September 2006 

Aerial photos of the territory taken  C7  September 2005  April 2006 

First shots made in March 2003 

Free‐ranging horses and cows 

released 

C6  December 2005  15 wild cows in Slampe – 

October 2004 

10 horses ‐ July 2005 

Meadows and fens cleaned from 

reeds and scrubs 

D1  Continuous,  22 

ha/year 

In 2004 the planned area was 

cleared 

Typical hay meadow vegetation 

maintained 

D2  Continuous,  100 

ha/year 

In 2004 support from the project 

discontinued after introduction 

of agro‐environmental subsidies 

Reeds and scrubs removed from 

islands of Kanieris 

D3  Continuous,  12 

ha/year 

After cutting in February 2004 

no cutting was needed 

Water level control and regulation 

at the sluice 

D4  Continuous  Would not be needed 

Media work  E7  Continuous  Started in December 2002, 

ongoing 

Administration of the project  F2  Continuous  Started in December 2002, 

ongoing 

Project monitoring  F3  Continuous  Started in January 2003, ongoing 
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2.3.2. SUMMARY OF DELIVERABLE PRODUCTS 

 

Product  Number of 

action 

Initial  Proposed  Accomplished 

Ķemeri NP home page with 

highlights on the project established 

E1  June 2004  June 2004  Project 

homepage 

made in 

August 2003 

Layman’s report  E2  December 

2005 

December 

2006 

‐ 

Two movies of different length and 

movie clip about nature 

conservation in the Ķemeri NP 

E3  September 

2005 

September 

2006 

‐ 

CD produced  E4  December 

2005 

December 

2006 

‐ 

Final report  F2  December 

2005 

December 

2006 

‐ 

 

 

2.4. Problems or difficulties expected 
Main difficulties over the 2004 have been the following: 

‐ Land owners ask for their land a price which considerably exceeds the market price. 

‐ Landowner of “Jaunbrigi” land located close to Slampe river renaturalisation site (Action 

C.3.) asks very high price for her land. When project refuses to buy it, she prohibits any 

influence on her land, including the change of groundwater level from Slampe River 

renaturalisation project, grazing activities. This requires replanning and another turn of 

approval for the project. 

‐ Changes in legislation require public hearings even for comparatively small projects. This 

leads to serious delays for several activities, f.e. Restoration of sluice by the Lake Kanieris 

C.4. 

‐ Inconsistent, changing requirements from the authorities before issuing building permits – 

create long delays for implementing of the project actions. 

‐ Court system over the last years has not been able to solve the land issue in Andersala, 

Lake Kanieris. As a result project has to exclude the realisation of action E.5 – establishment 

of management center. 

‐ Insecurity about the long‐term management of Lielupe field station (E.6.) which could be 

accessed only through private lands. Finally project chooses another site for field station – 

public lands at Slampe River, where the same values are present as well as the unique 

Slampe river renaturalisation project site. 

As a result there have happened serious delays in the project, resulting in request for 

modifications, including extension of the project for 12 months, i.e. – additional year.
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Section 3. TECHNICAL REPORT (BY ACTIVITY) 
 

 

A.  Preparatory actions, elaboration of management plans and/or of 

action plans 
ACTION A.1. Hydrological and engineering investigations:  

 

Overall progress: 

Project proposal envisaged that this activity is covering all the investigation and designing 

needs for the following seven activities of current project: C.1., C.2., C.3., C.4., C.5., E.5., E.6. 

Each of these activities is planned separately and is having each its own time schedule. This 

has resulted in separate timing for each of the hydrological and engineering investigations. 

 

Restoration of the meteorological field station for monitoring purposes (C1) 

Progress: 

The aim to develop sound, cheap and efficient groundwater monitoring system in Kemeri Great 

bog met with problems of past monitoring system. Long history of hydrological monitoring left 

enormous amount of rather chaotic information as well as unknown amount of existing 

monitoring boreholes in bog. The numerous unattended boreholes as potential channels of 

pollution are dangerous for the unique sulphuric water genesis process in Greater Ķemeri bog. 

Project set the following aim – before the development of new monitoring system to bring in order 

the information about the former monitoring system as well as to check the current condition of 

boreholes. Part of the existing boreholes after some repair works could be used for the new 

monitoring system. 

Kemeri National Park has ordered the design of Kemeri Great Bog visitor information centre. 

Design has been completed at the end of November 2004. Design covers all the needs of the future 

visitor centre, including toilets, car parking, visitor service center, exposition stands in renovated 

building, pathways. The planning of all these facilities was needed to have comprehensive solution 

for all the technical problems in this site. Planned investment project here exceeds the framework 

of initial LIFE project proposal – as a part of LIFE project would be considered the exposition 

stands only. 

November  2003  – 

December 2004 

Compilation  of  existing  hydrological  information  about 

Greater  Kemeri  bog  from  various  sources  (Geology  Library, 

Hydrometeorological  Agency,  private  enterprises), 

preparation  of MS Access  database  of  information  sources  – 

done by project hydrogeologist and external expert. 

November  2003  –  May 

2004 

Compilation  and  digitisation  of  data  from  the  former 

hydrological monitoring station (years 1946 – 1996) – done by 

project hydrologist 

November  2003  – 

December 2004 

Creation  of  Kemeri  National  Park  borehole  database. 

Currently  in GIS system database  included  information about 

970 boreholes. Done by project hydrologist. 

January – December 2004  Search  of  old  monitoring  boreholes  in  Kemeri  Great  bog, 

preliminary assessment of  the state of boreholes,  inclusion of 

information  in  GIS  system.  207  old  boreholes  found  and 

assessed so far. Done by project hydrologist. 

4 June 2004  Kemeti  Greater  bog  visitor  centre  design  contract  with 

company “Velve‐AE” concluded 
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October  –  November 

2004 

Technical  assessment of  the  existing monitoring boreholes  in 

Greater  Kemeri  bog,  technical  conclusions  about  each 

borehole. Done by “Firma L4” – external assistance. 

29 November 2004  Design works of visitor centre completed, necessary permits to 

start the works received. 

Time plan: 

November  2004  – 

February 2005 

Elaboration  of  project  for  the  new  hydrological  monitoring 

system,  inclusion of the  information about the usable existing 

boreholes.  Approval  of  the  project  in  Resource  Committee, 

Latvian Geology Service 

Variations/complications/delays: 

Additional information: 

‐ Appendix 3 – Map of old monitoring boreholes assessed in October – November 2004; 

‐ Appendix  4  – Map  of  preliminary  proposal, Great Kemeri  bog  hydrological monitoring 

system; 

‐ Appendix 5 – Design of Greater Kemeri Bog information centre, description and map. 

 

Renovation of hydrological regime in Greater Ķemeri Bog (C2) 

Progress: 

Before the period of this report, in 2003 done the following: made topographical measuring, 

elaborated technical project, started approval. In middle December 2004 the final approvals for the 

project received, tendering procedure has been started. 

December 2003 – January 

2004 

Preliminary  approval  from Valgunde,  Sala,  Slampe, Dzukste 

municipalities for design works 

January – March 2004  Elaborated  conditions  for  the  design,  Riga,  Ventspils  and 

Jelgava Regional Environmental Boards 

March – June 2004  Changes of design in accordance with the conditions, external 

assistance, company “Meliorprojekts” 

June – September 2004  Public  hearings  about  the  project  in  Sala,  Slampe, Valgunde 

municipalities 

September  –  October 

2004 

Receiving of construction permits from municipalities 

September  –  December 

2004 

Debates  with  Riga,  Ventspils  and  Jelgava  Regional  Boards, 

receiving of conclusions from the boards 

Variations/complications/delays: 

Project has two parts: 

1) restoration of wetland conditions in the former peat extraction quarries; 

2) restoration of Greater Ķemeri bog through closing of melioration ditches. 

Project has been delayed due to the low experience of authorities in dealing with such projects and 

large number of authorities involved. The requirements from municipalities and Regional 

environmental boards have been inconsistent, numerous meetings were required to elaborate 

common stance. As a result there has been elaborated well agreed project. 

Additional information: 

‐ Appendix  6  –  Map  of  planned  activities  in  the  eastern  part  of  Greater  Kemeri  Bog, 

description 

 

 

Restoration of natural riverbed in Slampe River (C3) 
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Progress: 

May 2004 – August 2004  Elaboration  of  hydrological  monitoring  system  in  Slampe 

River meandering site 

17. August 2004  North  Kurzeme  Regional Agriculture  Board  rises  additional 

requirements for the project to be approved: 

‐ groundwater  monitoring  system  to  be  developed  in 

project  site.  In  November  2004  this  requirement  is 

implemented. 

‐ Approval  from all  the  land owners around  the project 

site.  The  consultations with  several  landowners  have 

been  done  in  August  ‐  September.  In  all  cases 

landowners  required  state  paid  long‐term 

investigations of groundwater changes in their land, in 

one  case  (Jaunbrigi  land)  the  idea  of  the  project  on 

neighbouring land was not supported at all. In October 

North Kurzeme Regional Agriculture Board  lifted  this 

requirement  after  receiving  repeated  calculations 

showing  that  groundwater  change  will  not  affect 

neighbouring lands. 

February – October 2004  Unsuccessful  conversations with  the  owner  of  neighbouring 

land parcel “Jaunbrigi” 

October  –  November 

2004 

Changes  in  the  design  of  project  to  avoid  the  influence  on 

“Jaunbrigi” land. The estuary of Slampe river is moved to the 

east. 

November  –  December 

2004 

Final  approvals  from municipalities  and  Ventspils  Regional 

Environmental Board. Project handed over to Kemeri National 

Park for further tendering. 

Variations/complications/delays: There have been numerous reasons for delays: 

‐ inconsistent requirements from authorities requiring several reshapes of the project; 

‐ non‐cooperation of the owners of neighbouring land. This resulted in serious delay of the 

project, the lack of agreement required reshaping of the the project and new turn of 

approvals; 

‐ creation of complex monitoring for the groundwater system as required by Ventspils 

Regional Environmental Board. 

All these complex obstacles have been overcome and in December 2004 the final project 

document has been transferred to Kemeri National Park. There are no formal obstacles to 

implement the project. 

Additional information: 

‐ Appendix 8 – Copy of project document, Slampe River renaturalisation; 

‐ Appendix 16 – Map of the fenced area around Slampe River and Slampe River meandering 

project 

 

 

Building the fish migration way at the sluice by the lake Kanieris (C4) 

Progress: 

In winter 2003/2004 there was made technical assessment of sluice gates. As a result of this work 

there was taken the decision to reconstruct the two sluice gates and not to build new fish migration 

way. 
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15th June 2004  Lapmezciems  municipality  takes  decision  to  transfer  the 

land around sluice gates to Kemeri National Park 

April – June 2004  Kemeri  Park  prepares  documents  and  Lapmezciems 

municipality  announces  public  hearings  about  the 

reconstruction of sluice gate. No negative replies received. 

March 2004 – June 2004  Elaboration  of  project  documents.  Due  to  the  complex 

nature  of  the  project  there  is  taken  decision  to  split  the 

project in two parts: construction and supply of mechanical 

equipment. 

Variations/complications/delays: 

Initial project document envisaged two sub‐activities – 1) reconstruction of the sluice gate and 2) 

building of fish migration way. In 1964 here were built two sluice gates with distance of some 200 

meters between them – alternate opening of both sluice gates secured the migration of species 

between the sea and Lake Kanieris. Nowadays both sluice gates are insecure, there is no possibility 

to move the shields. 

The report of the external consultant (December 2003) showed that the reconstruction of the initial 

two sluice gate system is the most feasible environmental solution in project site. Alternate 

opening of two sluice gates will secure migration of all fish and water insect species – this is not 

possible to achieve in fish path. The current experience with fish paths in Latvia has not been very 

successful thus far. The two sluice gate system at Lake Kanieris has been very successful in 

securing the species migration 20 years ago. 

Project will not construct separate fish path, there would be reconstructed two sluice gates and 

installed mobile electronic control system over the shields of the sluice gates. The aim of the project 

would be fully achieved and exceeded by this reduced amount of construction works. 

Additional information: 

‐ Appendix 9 – Map, overview of Lake Kanieris sluice system; 

‐ Appendix 10 – Copy of the winning bid, supply of mechanical equipment for the sluice 

gates; 

‐ Appendix 11 – Copy of the winning bid, design and construction works of the sluice gates. 

 

 

Lowering the level of dry land of 4 artificial islands on the lake Kanieris (C5) 

Progress: 

November – December 2004  Public  hearings  in  Lapmezciems  municipality  about  the 

draft project 

November – December 2004  Elaboration of design documents, technical solutions 

August – September 2004  Repeated inventory of the habitats of EU importance on the 

islands 

Time plan: 

December  2004  –  January 

2005 

Receiving of the necessary approval from municipality and 

Ventspils Regional Environmental Board 

Variations/complications/delays: 

Closer investigations showed that the middle part of all 5 islands holds valuable habitat – alcaline 

fens (Habitats Directive Code 7230). Two employees of park – botanist and GIS specialist visited 

the islands and measured the extent of this habitat. 

Happily this part of islands should not be touched by the project activities. There is need to level 

only the outer part of islands, where the valuable habitat is not represented. Designer has been 

informed about this and has included this restriction in the design documents. 
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Additional information: 

‐ Appendix 12 ‐ Map of the extent of habitat 7230 on islands in Kanieris Lake and the area of 

the islands to be levelled 

 

 

Establishment of a management centre at the lake Kanieris (E5) 

Progress: 

October  2002  –  December 

2004 

Court  process  regarding  the  ownership  of  land  in 

Andersala boating station 

Variations/complications/delays: 

Shortly before the start of the LIFE project several private persons claimed the land in Andersala, 

the proposed site of management centre at Lake Kanieris. Kemeri National Park was involved in 

court cases regarding the ownership of this land (the costs and activities regarding these court 

cases are not part of current project). Unfortunately the last years have not brought 

any solution – there have been several appeals, next court case is expected in spring 2005. 

In this situation project can not give any promises regarding the implementation of this activity. 

Project would like exclude this activity from the current LIFE project. 

 

Establishment of field station near river Lielupe (E6) 

Progress: 

Park needs to establish the field station in site which would be suitable for development of long‐

term environmental education tradition. Unfortunately the Lielupe meadows were not suitable in 

this sense – the access to the potential project site goes through private owned lands and the 

owners were not giving warranties about long‐term co‐operation. 

There is another, even more suitable place for field station selected – Slampe meadows. 

January 2003 – August 2003  Conversations with  the  landowner  in  the  southern part of 

Lielupe  meadows  (Gneiss  dolostone  quarry)  about  the 

access to the planned field station. The owner is not willing 

to  give  sufficient  warranties  for  long‐term  support  to 

environmental tourism through his land. 

August 2004 – October 2004  Conversations with  the  landowner  in  the northern part of 

Lielupe meadows  (Odini)  about  the  establishment of  field 

station at his land. Finally the owner rejected the idea about 

field station near his home and visitors passing through his 

land. 

October – December 2004  Preliminary  agreement  about  the  development  of  field 

station in Slampe river meadows 

Time plan: 

January – March 2005  Design  of watching  tower  and  visitor  facilities  in  Slampe 

meadows 

Variations/complications/delays: 

Project has delayed the development of field station. Finally there is taken the decision to develop 

field station in Slampe River meadows. This place has several advantages over the Lielupe 

meadows: 

‐ Land and access in the site is in public ownership; 

‐ This is site of unique pilot project – Slampe River renaturalisation project; 

‐ In Slampe meadows is started grazing of large wild herbivores – 15 wild cattle. There is 

planned to release 5 wild horses in 2005 in this site. 
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‐ There is farmer in this site willing to develop the site as environmental tourism attraction. 

This creates possibility for Kemeri National Park to develop field station with long‐term 

program in this site. 

If this modification is accepted, project is ready to develop all the facilities in this site. 

We propose to rename the action: “Establishment of field station near River Slampe” 

Additional information: 

‐ Appendix 13 – Map with the location of the proposed Slampe river field station 

 

ACTION A.2: Announcing Call for Tender works 

Progress: 

The tender process has been successfully completed for actions C3 and C4. Part of tendering has 

been done for action C1, there is expected one more large tender after the completion of design 

works. Design and tendering for the component E.6. will start after the approval of modifications. 

Restoration of the meteorological field station for monitoring purposes (C1) 

May – June 2004  Price quotation for design of Kemeri Great bog visitors centre 

August – October 2004  Elaboration of tender documents, tendering procedure for the 

technical  assessment  of  the  existing  Greater  Ķemeri  bog 

hydrological  monitoring  system  –  checking  the  technical 

condition of 90 boreholes, measuring, sampling the water and 

giving  conclusion  about  the  state  of  each  borehole. Done  by 

project employees. 

4 October 2004  Concluded  agreement with  the winner  of  tender  –  company 

“Firma L4” 

Restoration of natural riverbed in Slampe River (C3) 

23. August 2004  After  price  quotation  concluded  agreement  with  company 

“VentEko” about the development of hydrological monitoring 

system  in  Slampe  river  project  site  with  13  monitoring 

boreholes, analyses of the first samples. 

November  ‐  December 

2004 

Organised  price  quotation  for  Slampe  River  meandering 

project. Winner – company “Visko Ltd.” 

Building the fish migration way at the sluice by the lake Kanieris (C4) 

July 2004  Price quotation on construction and detailed design works of 

sluice gate. The bid  from company “DHB” wins, price 33 626 

EUR. 

Started contract negotiations, agreed to make the contract after 

contracting the supplier of mechanical equipment. 

July 2004 – August 2004  Elaboration  of  tendering  documents  for  the  supply  of 

mechanical  equipment  with  assistance  of  consultants  from 

“DHB” 

August  2004  –  October 

2004 

Open  tendering  procedure,  supply  of mechanical  equipment 

for Kanieris sluice gate. 

10 October 2004  Opening of the tender bid. Received one proposal, it complies 

with  the  requirements  –  Czech  company  “MVE  technika”. 

Price – 42 714 EUR. 

October  –  December 

2004 

Contract negotiations with the companies. 

Time plan: 

Restoration of the meteorological field station for monitoring purposes (C1) 
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February – April 2005  Tendering  to  select  the company which develops  the Greater 

Kemeri bog hydrological monitoring system 

Renovation of hydrological regime in Greater Ķemeri Bog (C2) 

January – March 2005  Tendering  to  select  the  company  for  construction  works  in 

Eastern part (old peat quarries) of Greater Ķemeri Bog 

January – March 2005  Tendering  to  select  the  company  for  construction  of  small 

dams around the Greater Ķemeri Bog 

Lowering the level of dry land of 4 artificial islands on the lake Kanieris (C5) 

February – April 2005  Tendering  to  select  the  company  for  implementation  of  the 

works 

Establishment of field station near river Lielupe (E6) 

April – May 2005  Tendering to select the companies for the following works: 

‐ construction of watching tower; 

‐ construction of light visitor facilities  

Variations/complications/delays: 

The activities have been delayed due to delayed design works, complicated and inconsistent 

procedures to get the building permit under action A.1 . No complications for A.2. met so far. 

 

Total budget, activity A: 

The costs of activity A do not change. The costs in project proposal have turned out to be realistic. 

Action A.1. Hydrological and engineering investigations:  

 

76 178 EUR 

Action A.2: Announcing Call for Tender works  6 000 EUR 

Total:  82 178 EUR 

 

B.  Purchase/lease of land and/or rights 
ACTION B.1: Land purchase  

Progress: 

March 2004  In  former  correspondence  with  European 

Commission agreed the following: 

‐ approved purchase of  land parcels (map IV‐1, 

IV‐6, IV‐2); 

‐  included  purchase  of  land  parcel  IV‐4 

(Jaunbrigi); 

‐  purchase  of  land  on  Odini  polder  excluded 

from the project (map XII); 

‐  land  purchase  price  should  stay  in  margin 

foreseen  in  the project/and or  substantiated by 

independent real estate valuation. 

23 July 2004 – 1 September 2004  Independent  evaluation  of  land  parcels  (IV‐3 

(Parslas),  XI‐21  (Lurini),  IV‐4  (Jaunbrigi),  X‐8 

(Pikji), VII‐4 and VII‐8 (Lejassauši) 

February – October 2004  Conversations  with  owner  of  Jaunbrigi  at 

Slampe River area. 

Project has purchased the necessary land in Slampe River meandering site. Here have been 

purchased four land parcels: 

‐ „Dunduri” (map IV‐1) – 95,8 ha, 67 060 EUR 
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‐ „Dunduri” (map IV‐6) – 41,8 ha, 29 260 EUR 

‐ „Parupes” (map IV‐2) – 21,7 ha, 15 190 EUR 

‐ „Parslas” (map IV‐3) – 3,9 ha, 1 911 EUR (purchase process on‐going, purchase price 

agreed) 

In total have been purchased 163,2 ha of land per 113 421 EUR. 

There is also transferred to the state 73,5 ha of land in Lielupe meadows without any 

payments involved. 

For successful meandering of Slampe river project tried to purchase the neighbouring land 

parcel „Jaunbrigi”(map IV‐4, area 6,1 ha). Independent evaluation showed that the market 

price of this land parcel is 390 EUR per ha. Unfortunately the land owner repeatedly asked 

price which considerably exceeded the market price – 1480 EUR. Project refused this 

purchase. Owner did not agree to any changes in hydrological regime on his land as well. 

To avoid influence on this land the Slampe River meandering project was redesigned and 

approved during September – December 2004. 

Several other owners did not agree to sell their land on market price as well, f.e. owner of 

„Lejassausi” (map VII ‐ 8) asked 2 090 EUR per ha, although the evaluated market price is 

607 EUR. 

During the project period it has become clear that there is no direct threat to biodiversity 

values in privately owned land inside Kemeri National Park. The maintenance of 

biologically valuable grasslands since summer 2004 is covered by agro‐environmental 

subsidies. The owners are informed about this by the responsible agencies of Ministry of 

Agriculture. Kemeri National park in 21st September 2004 has organised meeting of 

Lielupe meadow landowners about this issue. 

The valuable forest habitats in Kemeri National park are included in nature reserves or 

microreserves. The national legislation does not allow any actions which degrade 

biodiversity in these areas. Therefore, there is not expected loss of biodiversity values in the 

land which is not purchased, i.e. owned by Kemeri National Park. 

Time plan: 

December 2004 – June 2005  Registration of purchased and transferred land 

Variations/complications/delays: 

‐ Project would like to stop further purchase of land. There is no direct threat to 

biodiversity values of the land which is not purchased. Owners in many cases refuse to 

sell their land or ask price which exceeds the market price. 

‐ The total price of the activity is decreased to 118 200 EUR. This price includes the 

purchase of land mentioned above as well as independent evaluation and registration 

costs. 

Additional information: 

‐ Appendix 14 – Map, overview of the purchased land. 

 

Total budget, activity B: 

The  costs  of  activity B decrease  considerably due  to  the decrease  of purchased  land  area. This 

figure includes the costs of purchased land, independent evaluation, registration costs 

Total:  118 200 EUR 

 

 

C. Non‐recurring management 
ACTION C.1: Restoring the meteorological field station for monitoring purposes 

Progress: 
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The complex preparation for the monitoring activities has delayed the start of activity. 

Time plan: 

April 2005 – April 2006  Development  of  the  new  Greater  Kemeri  bog  monitoring 

system, first sampling 

May 2005 – October 2005  Development of Greater Kemeri bog visitor centre 

August 2005 – December 

2006 

Start of routine monitoring 

October 2006  Preparation of Monitoring report 

Variations/complications/delays: 

There would be no meteorological field station. Here would be developed hydrological monitoring 

system and visitor centre in Greater Kemeri Bog. Please see 1st Progress report and Supplementary 

progress report for more details. 

 

ACTION  C.2:  Blocking  drainage  ditches  and  ensuring  access  to  the  bog  surroundings  after 

raising water level 

Time plan: 

April – November 2005  Implementation of works in the eastern part of Greater Kemeri 

Bog,  former  peat  quarries.  Reconstruction  of  road  to  turn  it 

into dam, construction of dams from concrete 

April  2005  –  September 

2006 

Construction of 22 smaller dams on the dikes around Greater 

Kemeri Bog 

 

Variations/complications/delays: 

The detailed design shows that there is no necessity for 57 dams for successful damming of all the 

ditches around Greater Kemeri Bog. The most efficient and approved solution requires 

construction of 22 wooden dams. The initial figure 57 was the number estimated when using the 

methodics of similar project in Teici Bog. Detailed investigations and design showed that Kemeri 

bog has more beneficial situation than initially planned – many ditches turn out to be made 

shallower than planned, overgrown and/or dammed by the beawers. 

The works in the other site under this activity – Lielupe meadows (filling up 20 ditches) can  not 

take place. The hydrological system here is extremely complex and before any interference here is 

needed expensive long‐term investigation, which is not part of this project. Behind the meadows, 

further away from Lielupe there is located very valuable habitat – Alluvial forest with Alnus 

glutinosa (code 91E0). Interference into the hydrology of Lielupe meadows may lead to the 

degradation of this valuable habitat. Non‐fulfilment of this activity does not lead to further 

degradation of meadow biotopes, current situation in this habitat is stable. 

The total costs of the activity are lower than planned initially. 

 

 

ACTION C.3: Restoring natural riverbed of the river Slampe 

Progress: 

There was installed the groundwater monitoring system in the project area as required by 

Ventspils Regional Environmental Board. Initial monitoring data has been collected. 

August  –  November 

2004 

Development of Slampe river hydrological monitoring system 

(10  shallow  monitoring  boreholes  and  3  deeper  boreholes), 

first sampling and analyse. 

Time plan: 
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January – May 2005  e  technical Meandering  of  the  Slampe  river  according  to  th

project, external assistance, company “Visko Ltd.” 

January – May 2005 the  works,  external  assistance, 

company “Meliorprojekts” 

  Technical  supervision  of 

Variations/complications/delays: 

Project has been delayed by numerous formal problems. Detailed design and outcome of tender 

shows that the full costs of activity are considerably higher than planned in the project document.

The reason – during the projec

 

t preparation period the amount works and soil to be moved have 

rly. 

Additional

‐ Appendix 15 – Map of the Slampe River hydrological monitoring system 

4: Building the fish migration way at the sluice by the lake Kanieris

not been calculated prope

 information: 

 

ACTION C.  

Time pl

ary  2005  –  July  ctronic  equipment  in 

an: 

Febru

2005 

Production  of  the  mechanical  and  ele

“MVE technika” factory, Czech Republic 

February  2005  –  May  sistance,  company 

2005 

Detailed  design  of  sluice  gates,  external  as

“DHB” in cooperation with “MVE technika” 

May 2005 – July 2005    of  the  new Preparation  of  the  sluice  gate  for  installation

equipment, extrenal assistance, company “DHB” 

July 2005    equipment  from  Czech Supply  of  the  sluice  gate mechanical

Republic to Kanieris Lake, installation 

July – October 2005  Final works, run‐in of the new equipment, instructions 

 

Variations/complications/delays: 

The project has been delayed and modified. Main modification – changed the scope of works to be 

done. Instead of repair of one sluice gate and construction of fish path here would be reconstru

two existing sluice gates, added mechanical and electronic equipment for automatic action of 

sluice gates. This system

cted 

 will ensure efficient migration of different kinds of fishes and other 

he project costs have significantly decreased. 

5: Lovering the level of dry land of 4 artificial islands on the lake Kanieris

species of water fauna. 

T

 

ACTION C.  

t

 the end of summer, when breeding 

season f  m

 the islands in Lake Kanieris 

Time plan: 

Technical design of the projec  is ready, on‐going public hearings and approval. Theoretically the 

start  of  the  works  would  be  possible  in  January  –  February  2005.  Ventspils  Regional 

Environmental Board requires to make the works on islands at

or birds is over and fish igration is not taking place. 

July – September 2005  Lowering

Variations/complications/delays: 

The activity has been delayed. The costs of this activity are considerably higher than planned 

initially – before the detailed design there was not enough knowledge about the amount of soil to 

e moved. 

 Natural grazing of the floodplain meadows by the rivers Lielupe and Slampe

b

 

ACTION C.6:  

This act  successfu

Progress: 

ivity is on‐going lly. Built 8 500 m of fence, in nature released 15 wild cattle. 
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May 2004   area, WWF wild animals Experience exchange trip to Lake Pape

grazing area. Farmers  ‐  future managers of  the grazing sites  in 

Kemeri National Park participate. 

May – June 2004 

s to Kemeri National Park. Stichting Ark is not partner to 

Correspondence  between  Kemeri  National  Park  and  project 

partners  WWF  Latvia  and  Stichting  Ark  about  the  terms  of 

further  cooperation.  Kemeri  National  Park  is  interested  in 

cooperation which  does  not  involve  high  fee  for  consultancy. 

Reached  agreement,  which  envisages  that  WWF  Latvia  takes 

over  the  obligations  of  Stichting  Ark  regarding  the  supply  of 

animal

the  project  anymore,  this  is  agreed  by  official  letter  (2.  July 

2004). 

May – August 2004   contract After price quotation selected external assistant, made

about the construction of fence. Built fence in Slampe river area 

which includes 161 ha of grazing area, length 6 300 m. 

4 – 10 October 2004 

al managers discussed numerous  technical and 

Experience  exchange  trip  to  Netherlands  together  with  the 

future managers  of  grazing  sites. Visited wild  animal  grazing 

sites  in Oostvaardersplassen, Blauwe Kamer and  several more 

places. With  loc

financial matters,  agreed  transportation  of  animals  to  Kemeri 

National Park. 

March – May 2004  Construction  of fence  in  Lielupe meadows,  included  27  ha  of 

land, length 2 200 m, done by park employees 

 

July – September 2004 

 land fails as well. The fence is reconstructed to exclude 

Conversations,  preparation  of  draft  agreement  about  the 

grazing of animals in Jaunbrigi land – shrub area next to Slampe 

meadows. Initial positive agreement fails and owners is against 

the animals on his  land. See description at B.1. –  the  intent  to 

buy this

this land from the grazing area. Now the area inside the fence – 

158 ha. 

August  2004  – 

ts involve also the managers – farmers. 

December 2005 

Preparation  of  agreements with WWF  Latvia  about  supply  of 

animals to Kemeri National Park, Slampe meadows and Lielupe 

meadows. The agreemen

June  2004  –  August 

2004 

Establishment of  fenced monitoring plots  in Slampe meadows, 

collection of initial data 

21.09.2004 

r  owners  of  4 

e  animals  on  their 

Seminar  for  the  landowners  of  Lielupe  meadows  about  the 

agro‐environmental  funds,  biological  values  of  their  land  and 

the plans of Kemeri National Park to develop here grazing area. 

Participate  owners  of  8  land  parcels,  the  othe

parcels  are  not  found.  Some  agree  to  let  th

land, others ask for time to analyse the situation. 

October 2004  Release of 15 wild cows in Slampe meadows 

October  –  December  Maintenance  of  fence,  supervision  of  animals  by  farmer  and 

 2004  park employees. So far no problems reported.

Time pl

 

an: 

July 2005 Release of 5 wild horses in Lielupe meadows 

July 2005  Release of 5 wild horses in Slampe meadows 
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–  July 

2006  th 

January  2005  Conversations and agreements with  the  landowners  in Lielupe 

meadows about the extension of grazing area to the sou

December  2004  – 

December 2005 

Time  of  action  of  Kemeri  NP  –  WWF  Latvia  cooperation 

agreement.  WWF  Latvia  in  this  time  provides  consulting 

ssistance to Kemeri NP and managers of the grazers. a

December  2004  –  Maintenance  of  fence,  supervision  of  animals

December 2006 

  by  farmer  and 

park employees. 

Variati s

Excluded p F Latvia. 

Additional

‐ Appendix 7 – Confirmation letter about the partnership, WWF Latvia; 

ound Slampe River; 

Appendix 17 – Map of the fenced area at Lielupe River. 

ACTION  photography

on /complications/delays: 

roject partner – Sticthing Ark, his obligations are taken by WW

 information: 

‐ Appendix 16 – Map of the fenced area ar

‐ 
 

 C.7: Aerial  of the territory 

Progress: 

This act sfu

rk, 

external assistance, State Land Service 

ivity is on‐going succes lly. 

March 2003  Air  photographing  over  the  area  of  Kemeri  National  Pa

June 2003 – July 2004  Postprocessing of photographies 

August 2004  Handin o ational Park g  ver the aerophotographs to Kemeri N

Time plan: 

March – April 2006  Repeated p e following areas: 

reater Kemeri bog 

‐ Slampe meadows 

‐ Lielupe meadows 

‐ Kanieris islands 

hotographing in th

‐ Western part of G

Variations/complications/delays: 

None 

 

station  for  102 930 EUR 

Total proposed revised budget, activity C: 

Action  C.1:  Restoring  the meteorological  field 

monitoring purposes  

 

Action C.2: Blocking drainage ditches and ensuring access 

  former  peat  quarries,  renovations  of 

Construction  of  22  smaller  dams  on  drainage  ditches, 

128 000 EUR 

 

78 000 EUR 

‐ 50 000 EUR 

to the bog surroundings after raising water level 

‐  Renaturalisation  of

roads, external assistance; 

‐ 

external assistance 

 

‐ 
 

 

Action C.3: Restoring natural riverbed of the river Slampe  53 000 EUR 

 

 

Action e fish migration way at the sluice by 

the lak a

‐  works, external 

al assistance; 

  0 000 EUR 

 

‐ 33 626 EUR 

R 

 

R 

 C.4: Building th

e K nieris 

detailed design and construction

assistance; 

‐ production  and  installation  of  mechanical 

equipment, extern

‐ running expenses, unexpected costs 

9

 

‐ 42 714 EU

‐ 13 660 EU
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l  of  dry  land  of  4  artificial    30 753 EUR Action  C.5:  Lovering  the  leve

islands on the lake Kanieris 

Action C.6: Natural grazing of  the  floodplain meadows by 

rs Lielupe and Slampe 

  75 013 EUR 

the rive

Action C.7: Aerial photography of the territory 

 

  40 715 EUR 

Total:    520 411 EUR 

 

 

D.  R n
ACTION D.1: Removing reed and scrubs in the area of 66 ha of meadows and calcareous fens

ecurring manageme t 
 

0 

Progress: 

October – November 2004  Cutting bushes in south‐eastern part of Lake Kanieris, area 1

ha 

Time plan: 

ting the reed in eastern part of Lake Kanieris, area 56 ha August – September 2005  Cut

August – September 2006  Cutting bushes in south‐eastern part of Lake Kanieris, area 10 

ha 

Variations/complications/delays: None 

 

 

ACTION D.2: Mowing the hay in the area of 140 ha of meadows  

Variations/complications/delays: 

Since the summer 2004 farmers have agro‐environmental subsidies available to maintain the 

r to avoid potential double financing and excess use of finances project would like to stop 

 mowing the hay but major part of valuable 

eadows were mowed anyway, including approximately 160 ha of meadows around Slampe 

iver. 

 

 scrubs from the islands on the lake Kanieris

biodiversity in biologically valuable grasslands. With advice from Kemeri National Park the 

valuable meadows inside the park have been enlisted for subsidies. Park and other responsible 

authorities have informed local farmers about their new possibilities. 

In orde

this activity. Already in 2004 project did not pay for

m

R

This decision decreases the costs of this activity. 

 

ACTION D.3: Removing reed and  

Time plan: 

February – April 2006  Removing of scrubs from the islands 

Variations/complications/delays: 

fter intense cutting over the last years and February this year there was no need to cut the bushes 

cutting 

s

A

in remaining part of year 2004 and there is no such need envisaged in 2005. Repeated 

would be done in 2006. 

 

ACTION D.4: Water level control and regulation by the sluice at the lake Kanieri  

ariations/complications/delays: 

 gates would be done in automatic regime and 

will not  activ

 

Total pr

V

As the water level control and regulation of sluice

 imply any additional expenses, project would like to exclude this ity.  

oposed revised budget, activity D: 
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 Removing reed and scrubs  in the area of 66 ha    18 620 EUR Action D.1:

of meadows and calcareous fens 

Action  D.2:  Mowing  the  hay  in  the  area  of  140  ha  of    4 000 EUR 

meadows  

Action D.3: Removing reed and scrubs from the  islands on 

 Kanieris 

  17 960 EUR 

the lake

Action D.4: Water level control and regulation by the sluice 

at the lake Kanieris 

  0 

Total:    40 580 EUR 
 
   

E.  P n
ACTION E.1: Creating a home pa

ublic awareness a d dissemination of results 
ge of the park and the project  

Progress: 

June – December 2004  Preparation  of  the new Kemeri National Park homepage with 

ed LIFE project homepage updat

Time plan: 

IFE project homepage June – September 2006  Update of L

Variations/complications/delays: none 

 

ACTION Preparing the layman’s report E.2:   

September  – December 

2006 

Creation of layman’s report 

Time plan: 

Variations/complications/delays: none 

 

 

ACTION o f E.3: Producing a vide or visitors of the information centre about nature conservation 

and rare and endangered species in the park 

Progress: 

September 2 3 ‐ no00 w  e important events in the life of 

project and National Park 

Casting crew has been fixing th

Time plan: 

September  2003  – 

September 2006 

Casting and producing movies 

Variations/complications/delays: none, extension per one year 

 

 

ACTION ith  the project E.4: Producing CD w  info on the park and  

Price quotation, contracting 

Time plan: 

May – June 2006 

July – November 2006  Producing the DVD 

Variations/complications/delays: Changed the format – instead of CD would be produced DVD. 

Activity delayed per one year. 

 

 

ACTION E.5: Establish a management centre at the Lake Kanieris 
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e start of the project. 

on‐fulfilment of this action will not create direct threat or degradation of any biodiversity values 

 Lake Kanieris. Current infrastructure around Lake Kanieris does not allow development of 

versity values. 

 

Variations/complications/delays: As described at activity A.1. – due to the unsettled land issues 

project would like to refuse from this activity. The problems with the land property were 

unexpected – the claim from private persons appeared short time before th

N

in

similar management centre elsewhere without loss of biodi

 

ACTION E.6: Establish a field station near river Lielupe 

Time plan: 

May 2005 – November 2005  Construction of facilities in the field station 

Variations/complications/delays: There is need to rename this action: “Establish a field station 

ear river Slampe” due to the change of the project site. See also description under the action A.1. 

 changing. 

 

ACTION ork

n

The content of the action is not

 

 E.7: Media w  

Time plan: 

February – April 2005  Project seminar “Slampe River renaturalisation” 

October 2006  Project gala presentation 

Whole project time  Work with media 

Variations/complications/delays: Project considers that it is important to inform wider public 

bout unique action – Slampe river renaturalisation. For this reason there would be organised 

 

 

Total pr

a

seminar during the time of the works. 

oposed revised budget, activity E: 

Action  E.1:  Creating  a  home  page  of  the  park  and  the 

project 

17 630 EUR 

Action E.2: Preparing the layman’s report  10 000 EUR 

Action E.3: Producing a video for visitors of the information 

centre about nature conservation and rare and endangered 

species in the park 

41 890 EUR 

Action  E.4:  Producing CD with  info  on  the  park  and  the  12 500 EUR 

project 

Action  E.5:  Establish  a  management  centre  at  the  lake 

s Kanieri

0 

Action E.6: Establish a field station near river Slampe  31 030 EUR 

Action E.7: Media work  37 630 EUR 

Total:  150 680 EUR 

 

 

F. 
t office and administration

Overall project operation 
ACTION F.1:  Establishment of projec  

rogress: 

The necessary activities were done before this reporting period. 

P

Variations/complications/delays: No 
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ACTION F.2: Project administration 

Variations/complications/delays: 

report from March 2004 there was stated that the auditing of the project will require 37 500 

EUR. Preliminary meeting with auditing company  in October 2004 assured us  that  initial project 

sum of 5 000 EUR is justified and realistic. Thus we leave the initial costs of the auditing – 15 000 

Since May 2004 land purchase manager is not working for the project. The reason – low amount of 

work. His tasks are taken over by joint work of project manager, project co‐ordinator and Director 

of Kemeri National Park. 

The contracts of other project employees would be extended per one year, until December 2006, if 

the prolongation  is  accepted  from  the EC  side. There have been made  savings  in  salaries  –  the 

extension would be possible without increasing the total financing for the salaries. 

In the 

 1

EUR. 

 

 

ACTION F.3: Project monitoring  

Progress: 

The monitoring systems have been set up under other actions. Employees of Kemeri National Park 

 according to the corresponding plans for hydrological 

rated comprehensive biological monitoring plan, Slampe 

iver project hydrology monitoring plan. In spring 2005 there is expected the completion of Greater 

emeri Bog hydrological monitoring plan. 

/delays: None 

 

 

Total bu

t  of  project  office  and 

stration 

during 2004 have been collecting the initial information about the biology and hydrology before 

the start of the actions. 

Time plan: 

Further monitoring activities would be done

and biological monitoring. There is elabo

r

K

Variations/complications

dget, activity F: 

Action  F.1:    Establishmen

admini

13 534 EUR 

Action F.2: Project administration  378 322 EUR 

Action F.3: Project monitoring  38 997 EUR 

Total:  430 853 EUR 

 

 

Propose

ation  of  management 

s a

d revised project costs: 

A.  Preparatory  actions,  elabor

plan nd/or of action plans 

82 178 EUR 

B.  Purchase/lease of land and/or rights  118 200 EUR 

C.   Non‐recurring management  520 411 EUR 

D.  Recurring management  40 580 EUR 

E.  Public awareness and dissemination of results  150 680 EUR 

F.  Overall project operation  430 853 EUR 

Total:  1 342 902 EUR 
 


